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CONSTRUCTION  & DEVELOPMENT 
COMMITTEE ACTIONS  

SUMMARY for JULY 2022 
 

Responsible 
Department Vendor Name Total Amount Summary of Action 

Contracts Skanska Railroad Construction Joint 
Venture  

$     199,955,000 

MTA Construction & Development requests 
Board approval to award a publicly advertised 
and competitively solicited contract (A46030) 
for design-build services for improvements on 
the Flushing line. 

Contracts Skanska USA Civil Northeast, Inc. $     114,970,000 

MTA Construction & Development requests 
Board approval to award a publicly advertised 
and competitively solicited contract (E30641) 
for design-build services to replace seventeen 
(17) escalators at six (6) subway stations 
systemwide.  

Contracts E-J Electric Installation Company $       25,450,000 

MTA Construction & Development requests 
Board approval to award a publicly advertised 
and competitively solicited contract (QM-36 
B/C) for design-build services for the 
relocation of Queens Midtown Tunnel 
refueling station and Queens Service Building 
switchgear. 

Contracts TC Electric/J-Track JV $          5,378,820 

MTA Construction & Development requests 
Board approval to award Modifications No. 41, 
42 and 43 to the Contract to address 
deterioration and corrosion of electrical 
systems and equipment for the 53rd Street 
Tube.  

Contracts Voltamp Electrical Contractors $          3,775,000 

MTA Construction and Development requests 
that the Board ratify Modification No. 11 to 
Contract P-36700 for the replacement of the 
existing transformer and rectifier equipment 
at the 41st Street Substation in Queens. 
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MINUTES OF MEETING 

MTA CAPITAL PROGRAM COMMITTEE 
June 27, 2022 

New York, New York 
 12:15 P.M. 

 
CPC members present:                              

Hon. Janno Lieber 
Hon. Andrew Albert 
Hon. Jamey Barbas 
Hon. Norman Brown 
Hon. Randolph Glucksman 
Hon. David Jones 
Hon. Haeda Mihaltses 
Hon. Sherif Soliman 
Hon. Neal Zuckerman 

 
CPC members present via video conference:                              

Hon. Gerard Bringmann 
Hon. Samuel Chu 

 
CPC members not present: 

Hon. Michael Fleischer 
Hon. Bianca Lopez 
Hon. David Mack  
Hon. John Samuelsen 
Hon. Vincent Tessitore, Jr. 

 
MTA staff present: 

Jim Allen 
Daniel Cardoza 
Evan Eisland 
Siu Ling Ko 
John McCarthy 
Tim Mulligan 
Steve Plochochi 
Joseph Reynolds 
Mark Roche 
Tom Savio 
Jamie Torres-Springer 
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Independent Engineering Consultant staff present: 
Joe Devito 
Elizabeth King 
 

*      *      * 
 
Chairman Lieber called the June 27, 2022 meeting of the Capital Program Committee to order at 
1:05 P.M.  
 
Public Comments Period 
 
There were eight public speakers in the public comments portion of the meeting: Murray Bodin, 
Concerned Grandparents; Tyler Babb; Jason Anthony, Amazon Labor Union; Andy Pollack, 
Passengers United; Bruce Hain, Rail NYC Access; Aleta Dupree; Kara Gurl, PCAC; Frank 
Hardaway, Phillips Bus Service.  
 
 
Meeting Minutes   
 
The minutes of the meeting held on May 23, 2022 were approved (with noted corrections). 
 
 
CPC Work Plan 
 
There were no changes to the CPC Work Plan. 

____________________________________ 
 
Details of the following presentations, and Committee Members’ comments and questions with 
respect thereto, are included in the video recording of the meeting, produced by the MTA and 
maintained in MTA’s records. 
 
President’s Report 
 
President Torres-Springer noted that C&D has reached significant milestones on several 
integrated mega projects since last month’s presentations: the Governor and Chair Lieber 
announced that East Side Access service will be called Grand Central Madison; the Long Island 
Railroad has issued draft timetables showing the over 40% increase in LIRR service to 
Manhattan that the project will enable; the New Hyde Park Station -- delivered on time and 
under budget – has since opened; and C&D has released a Request for Proposals to advance the 
design for the reconstruction of Penn Station. In addition, a major milestone was reached on the 
long‐term path to achieving full accessibility within the transit system with the recently 
announced settlement with the Disability Community, a testament to C&D developing and 
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awarding stations at a faster pace, delivering them on time and on budget, and working on 
innovative new approaches to partner with the private sector to get more stations done faster. 
President Torres-Springer then cited a cost containment strategy underway for C&D’s Owner‐
Controlled Insurance Plan (OCIP), expected to yield $60M - $ 95M in savings on MTA’s 
next installment of project insurance. He then cited the rolling stock presentations on today’s 
CPC agenda, noting that while the procurements are consolidated under MTA HQ, the contracts 
themselves are managed by staff at each operating agency, and C&D oversees the capital 
funding and provides programmatic oversight. In addition, before introducing the first presenter, 
President Torres-Springer emphasized several unique features inherent in rolling stock 
procurements: purchasing rolling stock is not a typical commodities procurement in that it is not 
an “off-the-shelf” item. Fabrication is very complex to meet MTA’s high standards of safety and 
reliability, and there is a limited supply of U.S. train car and bus manufacturers available to the 
MTA. As a result, MTA uses every contractual and project management means at its disposal to 
drive schedule while ensuring delivery of a quality product. MTA is addressing several 
challenges, which have led to delays, including the Covid-19 pandemic and supply chain issues, 
the nation-wide shortage of skilled labor, and quality issues that have required rework to meet 
MTA’s high standards. As evidence of MTA overcoming these challenges, new rolling stock that 
has been placed in passenger service has been averaging Mean Distance Between Failure 
(MDBF) – a key performance metric for rolling stock – that not only meets, but exceeds, MTA’s 
stringent contractual requirements.  
 
 
C&D Capital Program Updates 
 
LIRR M-9 Railcar Project 
Mr. Allen noted that the M-9 cars will provide passenger service to Grand Central Madison, 
allowing retirement of M‐3 cars, which were manufactured from 1984 to 1986. He then 
highlighted the following key features of the cars, which have been well-received by LIRR 
customers: closed loop armrests; powered B‐End doors; electrical outlets at each row; improved 
bathroom amenities including touchless, improved sliding door and scratch‐proof mirror; CCTV, 
which is a crime deterrent and incident investigation tool; and interior displays of car numbers 
within a consist. The M‐9 contract, awarded to Kawasaki Railcar in Yonkers, New York in 
September 2013, included an initial base order of 92 cars with an option that has since been 
exercised for an additional 110 cars in July 2017 at a combined budget of approximately $734M. 
While the cars are performing very well when placed in passenger service – as borne out by 
exceptional MDBF results, the project’s acceptance schedule has been impacted by several 
workmanship issues by Kawasaki that must be corrected before LIRR will accept a car -- this in 
keeping with LIRR’s mandate to not accept a car until it fully meets contractual requirements. 
Mr. Allen then noted that to address delays associated with the project, LIRR and MTA are 
currently engaged in discussions with Kawasaki’s Senior Management; in addition, LIRR Project 
Management is engaged in discussions with its legal team to exercise contractual rights, while 
continuing to progress the work itself. In its Project Review of the LIRR M-9 contract, the IEC 
noted that overall, the project remains on budget, but has experienced significant delays due to 
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Kawasaki’s inability to control initial quality, overcome supply chain issues and maintain a 
stable, qualified workforce before and during the Covid-19 pandemic.  The LIRR Project 
Management Team forecasts completing conditional acceptance by September 2023, for a total 
project delay of 33 months from the original contract date, and to meet this date the production 
rate -- which has averaged 4 cars per month -- must increase to 5 cars per month for the final 72 
vehicles. In the opinion of the IEC, an average monthly rate of 5 cars is achievable provided 
Kawasaki can overcome parts shortages and achieve workforce stability. The IEC concluded its 
remarks by noting that the LIRR M-9 Project Management Team is smart, aggressive, and 
committed to the goal of ensuring all new vehicles meet customer satisfaction expectations -- and 
the IEC fully agrees with LIRR’s strategy of requiring quality workmanship from the contractor 
ahead of acceptance. 
 
NYCT Subway Car Program 
Ms. Ko stated that the overall goal of the Program is to maintain cars in a state of good repair 
and to ensure a safe and reliable fleet, which is achieved through regular maintenance programs 
and replacement of subway cars at the end of their useful life. In addition, she pointed out the 
need to support signal system modernization, which requires installation of communications 
equipment directly on subway cars with the latest signal technology and to retrofit existing cars 
to accommodate CBTC equipment. The R211 program supports these goals by replacing the 40+ 
year-old R46s with CBTC-equipped cars to enable CBTC expansion on the B‐Division, 
including the 8th Avenue A, C, and E Lines. The R211s will also replace the Staten Island 
Railway R44 cars, which are close to 50 years old. The R211 contract was awarded to Kawasaki 
in February 2018 for up to 1,612 cars for NYCT and Staten Island Railway; the base order 
contract is for 535 cars, budgeted at $1.75 B, and comprising 440 closed-end cars, 75 Staten 
Island Railway cars, and 20 open-gangway test cars. The Project Management Team is actively 
working with Kawasaki to mitigate schedule delays of 12 to 19 months at various milestones. Of 
note is that the new millennium fleet is outperforming the legacy fleet with a 250,000-mile 
MDBF compared to less than 100,000 miles on the older cars. Acknowledging the LIRR Project 
Team’s close supervision of Kawasaki to bring the quality of the M-9’s to an acceptable level, 
the R211 Program is expected to benefit from this experience and will utilize lessons learned to 
avoid quality issues. And, based on the late delivery of the R211 cars, MTA C&D is developing 
an alternative plan for the 8th Avenue CBTC cutover, which was then outlined by President 
Torres‐Springer, as follows: while initially the 8th Avenue CBTC project was to progressively 
commission CBTC from north to south on both the express (A) and local (C and E) services, the 
current plan consists of first migrating to CBTC on the local tracks and then the express tracks; 
this revised approach allows MTA to start before the A is ready for CBTC, which requires 
receipt of the R211 base order. In its Project Review of the R211 contract, the IEC stated that 
overall, the project remains on budget at $1.75B, but has experienced significant delay to car 
delivery. The forecast delivery of all R211 vehicles has moved from July 2023 to January 2025, 
an 18-month delay, due to workmanship and typical technical issues discovered during testing, 
as well as Covid-related impacts. The IEC’s schedule analysis shows that an average production 
rate of 20 cars per month is required to meet this delivery schedule, which in the IEC’s opinion is 
aggressive, and that meeting it will be challenging, with a risk of further delay to the project of 
up to 9 months. The IEC’s analysis assumes swift resolution of supply chain and labor issues and 
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that Kawasaki will, for a time, utilize two production lines with two work shifts each. The IEC 
then noted that the R211 project team has directed Kawasaki to undertake actions intended to 
assist the car builder in achieving the stated production level, while delivering high quality cars 
for acceptance.  The IEC concluded its remarks by stating that it remains concerned about the 
dependency of the 8th Avenue CBTC project testing schedule on the delivery of the R211A fleet 
(originally set to begin in February 2024).  To address this coordination issue, NYCT and C&D 
are working closely to advance a mitigation plan that would require 300 cars to be available, thus 
allowing for testing by August 2024.  
 
Metro-North Railroad SC42 Locomotive Contract 
Mr. Reynolds noted the $378M contract (including base and options), awarded to Siemens in 
March 2021, is for 27 locomotives to replace the aged P‐32s, which have reached their useful 
life. With the program having completed the second stage of the locomotive design process, Mr. 
Reynolds noted that it is on schedule with delivery of the first locomotive in mid-2025, and with 
the last locomotive to arrive two years later. These locomotives will reduce hazardous exhaust to 
significantly lessen harmful emissions, in compliance with EPA Tier IV requirements. 
Furthermore, to the extent possible, the locomotives are being designed to maximize the use of 
the electric mode, which in turn will use less fuel and lower overall operating costs. In addition, 
among the key features of these locomotives is their reduced sound emissions, improved 
reliability, and ability to operate at higher speeds. Mr. Reynolds concluded his remarks by noting 
a lesson learned from previous programs: timely identification and resolution of issues through 
direct Program Team engagement throughout the various stages of the project. 
 
MTA New Bus Program 
Mr. Cardoza provided an overview of the current bus fleet, which consists of approximately 
5,800 buses -- with an average fleet age of 7.89 years -- at 28 bus depots city‐wide. Given a 12‐
year useful life, the ideal average fleet age is 6 years; purchases of over 950 buses from now 
through 2025 will bring the fleet closer to this ideal average. He then noted that all contracts for 
the 1,776 buses funded in the 2015‐2019 Capital Program have been awarded and that to date, 
89% of the buses have been accepted for revenue service. In addition, the remaining 131 buses 
from “in production” contracts are expected to be delivered by the end of 2022, bringing that 
number up to 96%. With respect to the 2020‐2024 Capital Program, 7 contracts have been 
awarded for a total of 706 buses, or 29% of the program total. In addition to the current 
contracts, the Capital Program includes upcoming contracts for over 1,200 buses. Mr. Cardoza 
then announced that the Program has made significant steps towards electrifying the fleet, with 
plans to solicit 470 Battery‐Electric Buses (BEB’s) by the end of this year (of which 90 will be 
articulated) -- by far the largest BEB purchase to date. Of note is that other bus purchases in this 
program include the latest EPA standards and best available technology for clean diesel engine 
buses and compressed natural gas buses. All contracts are on budget, but due to the Covid-19 
pandemic, bus manufacturers have experienced labor shortages and absenteeism, as well as 
supply chain issues with some components, which have resulted in production rate slowdowns. 
He noted, however, that the Program Team continues to work closely with each bus 
manufacturer to help mitigate issues and delays. The hybrid buses -- purchased with new 
electrified systems to help bridge the gap to BEB’s -- experienced some infancy failures, typical 
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of risks associated with any new technology. The Program continues to hold vendors accountable 
for engineering solutions aimed at achieving long‐term reliability. And despite the 
manufacturers’ submission of force majeure claims, DOB continues to assess liquidated damages 
as the manufacturers work through their engineering solutions and schedule delays. Mr. Cardoza 
then noted significantly increased MDBFs on both Nova and New Flyer buses in the last 90 
days. He concluded his remarks by noting that all buses come equipped with safety measures for 
both passengers and bus operators, as well as state‐of‐the art amenities, including: advanced 
camera systems, which offer interior and exterior bus views for added safety and security; the 
Pedestrian Turn Warning System alerts pedestrians that the bus is turning; barriers have been 
enhanced to ensure added protection for bus operators; and efforts have been underway to 
improve on‐route bus speeds through expanded Automatic Bus Lane Enforcement and Transit 
Signal Priority Programs. In its Project Review of NYCT & MTA Bus contracts, the IEC noted 
that overall, projects are forecast to be completed within the current budget and EAC.  Regarding 
schedule, since last report, some contracts have experienced adjustments of up to 11 months, due 
to supply chain, Covid-19 impacts, as well as technical issues such as doors, batteries, and 
software.  DOB has directed vendors to identify root causes to technical issues and together they 
are implementing solutions as swiftly as possible. Bus manufacturers have proposed revised 
delivery schedules for the delayed contracts, which are under review by DOB to ensure they are 
in line with delivery expectations and that outstanding risks are addressed -- while still achieving 
DOB’s high-quality standards. The IEC concurs with DOB’s strategy however, risks remain and 
there is potential of further delay as Covid-19 continues to impact equipment manufacturers’ 
performance and ability to achieve timely bus delivery. Lastly, the IEC is encouraged that DOB 
has released an RFP to conduct an analysis of the BEB Program, including DOB’s transition to a 
zero-emissions fleet. 
 
Following the presentations, Board Member Brown asked to what extent do MTA’s rolling stock 
procurements, i.e., bus, subway, and commuter rail, “hew to world comparables” in terms of 
price. Chairman Lieber then called for a follow-up response to the Committee to include not only 
a comparison to other properties from the standpoint of price, but that the response also cites 
MTA’s ongoing efforts to “de-customize” rolling stock design requirements and specifications. 

 
 
Procurement Actions 
Stephen Plochochi, Senior Vice President (“SVP”), Contracts, MTA Construction & 
Development Company (“C&D”) reported there was one procurement action being brought to 
the Capital Program Committee this month.  SVP Plochochi then presented the action.   
 
Upon a motion duly made and seconded, the Board:   
 

Ratified Modification No. 20 to the Flood Mitigation at Three Bus Depots in the Boroughs 
of Manhattan, Queens and Staten Island contract (B-62032) with T. Moriarty & Son Inc., 
for a redesigned flood roller gate at the MJ Quill Bus Depot for a cost of $1,235,001. 
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Refer to the staff summary and documentation filed with the records of this meeting for the details 
on this item. 
 
 
Adjournment 
 
Upon motion duly made and seconded, Chairman Lieber adjourned the June 27, 2022 meeting of 
the MTA Capital Program Committee at 2:20 PM. 
 
 
 
 
 
Respectfully submitted, 
Michael Jew-Geralds 
Office of Construction Oversight 
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2022-2023 CPC Committee Work Plan  

 
 
 
 

I. Recurring Agenda Items 
 

Approval of the Minutes 
Committee Work Plan 
Commitments/Completions and Funding Report 
 
 

II. Specific Agenda Items   
 
  

September  
Overall Capital Program 

• Railroads 
OMNY 
Quarterly Traffic Light Report 

 
 
October  
Overall Capital Program 

• Infrastructure 
 
 
November  
Overall Capital Program 

• Signals and Train Control 
Minority, Women and Disadvantaged Business Participation  
Small Business Development Program 
 
 
December 
Overall Capital Program 

• B&T 
Security Projects 
Quarterly Traffic Light Report  

 
 

January 
Overall Capital Program 

• Integrated Megaprojects 
 
 
February 
Overall Capital Program 

• Stations 
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 March 
Overall Capital Program 

• Railroads 
 OMNY 

Quarterly Traffic Light Report 
 

 
April 
Overall Capital Program 

• Infrastructure 
Minority, Women and Disadvantaged Business Participation 
 
 
May 
Overall Capital Program 

• Signals & Train Control 
• Rolling Stock 

  
 

June 
Overall Capital Program 

• Integrated Megaprojects 
Security Projects 
Quarterly Traffic Light Report 
 
 
July 
Overall Capital Program 

• Stations 
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MTA Board & Capital Program Committee Update: Stations Projects 
July 2022 
 
MTA Construction & Development's last report to the Capital Program Committee on Station 
projects was in January 2022. Of the 15 contracts scheduled to be awarded this year, the first, 
the 8th Avenue bundle contract was awarded with the remaining 14 scheduled for award through 
end of 2022. The total value of the projects for 2022 is approximately twice that of 2021 reflecting 
the overall needs of the Capital Program and in particular the ADA stations work to be committed. 
Our ability to increase our output has been achieved by bundling of projects, the use of Design-
Build to enable projects to be executed faster, an increased focus on expert project management 
tools and professionals and by mobilizing the design community. In the years ahead, we intend 
to further increase our capacity and capability to enable the management of the increasing 
number of projects in construction and those in preparation.  
 
Since our last committee meeting in January this year, C&D has successfully completed five 
contracts worth more than half a billion dollars. The completed projects added systemwide ADA-
accessibility to three stations and improved the reliability of 23 elevators at 10 stations in four 
boroughs. 
 
This document summarizes the progress on four of our most significant stations projects 
referenced as:  
 

1. ADA at 149 St – Grand Concourse and Tremont Ave 
2. ADA Package 1   
3. ADA Package 2 
4. ADA at 68 St – Hunter College 

 
ADA upgrade 
149 St‐Grand 
Concourse and 
Tremont Av 
A37131 
A37134 

The project will provide ADA accessibility to three underground subway stations 
in the Bronx: 149 St‐Grand Concourse complex (2, 4, 5) and Tremont Av (B, D). 
The project will also accommodate free ADA transfers between subway lines at 
149 St‐Grand Concourse Station. 
 

PROJECT STATUS Original Forecast 

Substantial Completion July 2023 July 2023 

Budget $163 M $163 M 

The project is approximately 50% complete. 

  
This project is a design-build contract for the installation of six new elevators, 
stairs, elevator machine rooms, and ADA boarding areas. In addition, this 
project consists of the restoration and re-opening of the historic headhouse at 
149 St. station, including decorative terracotta, brick, and iron features. 
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The project is approximately 50% complete and remains within budget but 
schedules are proving difficult to maintain due to third-party delays. Recent 
and current activities include: 
 
Tremont Ave: 
• Completed elevator 509 Elevator Machine Room (EMR) and vestibule 

structure, backfilled excavation, and restored pavement 
• Installed super structural steel of elevator 509 at street level 
• Installed elevator 511 rail brackets, traveling cable, and door operating 

rails and cab 
• EMR room equipment for elevator 510 and elevator 511 was installed 
• Elevator 510 rail Installation and alignment, and installation of hydraulic 

pipe and power conduit are ongoing 
• Stairs S1, S2, M2, and M3 have been restored and placed in service, a 

barricade was built for closure of stairs S3, M4, and M5, and restoration 
work has commenced 

• Work completed on both track platform edges 
 
149 St-Grand Concourse Station: 
• Complex and mezzanine expansion foundation and framing steel 

installation is ongoing. 
• Elevator 101-shaft construction is completed, and the structural steel is 

being installed and painted 
• Elevator 102 Maintenance & Protection of Traffic (MPT) installed at street 

level and excavation completed. 
• Stairs ML1/ML3 were closed and demolition for elevator 102 shaft has 

commenced. 
• Temporary bridge at middle track completed. 
 
C&D is proactively mitigating schedule delays to keep the project on track. 
Mitigation strategies include: 
 
• Third-party delays have impacted 149th street station by 20 working days 

based on the recovery schedule. The team is actively engaging 
stakeholders to further recover schedule delays 

• Increasing use of multiple work shifts 
• Potential time savings by overlapping commissioning activities 

 
Accessibility 
Upgrade at 
Eight Stations 
A37141 
A37148 

This project bundle will provide ADA accessibility, including elevators and other 
improvements, at eight stations in all five New York City boroughs. The project 
covers work at New Dorp (SIR), Grand St. (L), Beach 67 St (A), 7 Av (F, G), 
Dyckman St northbound only (1), East 149 St (6), Lorimer St (L), and 
Metropolitan Av (G) stations.  
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A37151 
A37158 
A37159 
A37160 
A37161 
A37162 
A37163 
A37164 
A37165 
A80287 
 

PROJECT STATUS Original Forecast 

Substantial Completion July 2023 July 2023 

Budget $324 M $324 M 

The project is approximately 45% complete. 

 
This design-build project will provide elevators to all levels of the stations, 
including platforms, mezzanines, and streets. For the first time the elevator 
manufacturer is part of the design-build team and has a 15-year long-term 
elevator maintenance, repair, and inspection contract.  Other ADA amenities 
include reconstruction of the platform edge, installation of platform edge 
warning strips, modification of entry/exit gates, agent booths, new lighting, 
and signage. In addition, the project will include State of Good Repair (SoGR) 
work at New Dorp and Metropolitan Avenue stations. 
 
Bundling work on 18 elevators (12 machine-room-less and 6 hydraulic) across 
eight stations into one contract generates cost and schedule savings. Typical 
designs and detailed drawings can be replicated with minor modifications 
across various stations. With more substantial materials procurement, the 
Design-Builder is also able to get favorable pricing and priority treatment from 
fabricators.   
 
The project is approximately 45% complete and remains within budget but 
schedule challenges remain. Current activities include: 
 
• The design of all eight stations has been completed including major value 

engineering changes at each station; all drawings have been released for 
construction (RFC) 

• Key interactions with third-party authorities are ongoing (1) station-
specific variances are currently under NY State review and comment (2) 
signed and sealed plans for Department of Transportation (DOT) master 
lease agreements submitted for six of seven stations 

• Construction is ongoing at all eight stations 
• Utility relocation (Con Edison, National Grid, PSEG) is in the final stages of 

completion at all stations 
• The Project Management Team is identifying schedule mitigation 

opportunities resulting from Contractor initiated value engineering change 
proposals 

 
C&D and the Contractor (Judlau) see potential schedule impacts ahead and are 
closely interacting on key material supplies, manufacturing schedules, third 
party approvals and potential to overlap activities. We are currently examining 
the potential need to accelerate some activities to ensure that the project 

Master Page # 15 of 75 - Capital Program Committee Meeting 7/25/2022
________________________________________________________________________________



 

finishes on schedule and does not affect potential outages and resources 
planned for the next and other projects.  
 
 

Accessibility 
Upgrade, 
Elevator 
Replacement, 
and Station 
Improvements 
at Eight (8) 
Stations 
A37146 
A35304 
A37169 
A37135 
A37136 
E34047 
A37121 
A37184  
 

This bundled project is a design‐build contract that will install new ADA 
compliant elevators at six (6) stations, replacement of elevators at two (2) 
stations and state of good repair (SoGR) work at two (2) of the new ADA 
stations. The new ADA projects cover work at the southbound platform on 
Eighth Avenue station on Sea Beach line (N), Westchester Square station on 
Pelham line (6), 181st Street station on Eighth Avenue line (A), Woodhaven 
Boulevard station on Jamaica line (J, Z), Court Square station on Crosstown line 
(G) and Queensboro Plaza station on Flushing line (N, W, 7). The elevator 
replacement projects cover work at Marcy & Flushing Avenue stations on the 
Jamaica line (J, M, Z).  SoGR station work will be performed at the Westchester 
Square station on Pelham line (6) and the Woodhaven Boulevard station on 
Jamaica line (J, Z) 
 

PROJECT STATUS Original Forecast 

Substantial Completion September 2024 September 2024 

Budget $471 M $471 M 

The project progress is at 7.4% complete. 

 
This design-build project will provide elevators to all levels of the stations, 
including platforms, mezzanines, and streets. The elevator manufacturer is 
part of the design-build team and has a separate 15-year long-term elevator 
maintenance, repair, and inspection contract.  Other ADA amenities include 
reconstruction of the platform edge, installation of platform edge warning 
strips, modification of entry/exit gates, agent booths, new lighting, and 
signage. In addition, the project will include SoGR work at Westchester Square 
and Woodhaven Boulevard stations. 
 
Mirroring the success and applying the lessons learned from ADA Package A, 
bundling work on 16 elevators (11 new elevators and 5 replacement elevators) 
across eight stations into one contract generates cost and schedule savings. 
Typical designs and detailed drawings can be replicated with minor 
modifications across various stations. With more substantial materials 
procurement, the Design-Builder is able to get favorable pricing and priority 
treatment from fabricators. 
 
The project is approximately 7.4% complete and remains within budget. 
However, even though the project has only recently begun, we see some 
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potential schedule challenges ahead mainly associated with utilities 
interaction, State variance approvals, interactions with local stakeholders.  
 
Current activities include: 
 
• Design phase is approximately 60% complete, leading into Release for 

Construction (RFC) for some stations based on early design units (EDUs) 
• MPT, Barricades/Enclosures being erected at stations that received full or 

partial construction permits 
• Commercial agreements with third-party/utility companies are being 

established 
• A separate track replacement project at Archer Ave has pushed the 

completion milestones for Flushing Ave and Marcy Ave stations 
• A separate escalator replacement project (E-35012) at 181st street 

requires extensive coordination; some activities are being re-sequenced. 
• The Project Management Team is identifying schedule mitigation 

opportunities, as a result of Value Engineering Change Proposals, to avoid 
concurrent installations, testing, and commissioning of elevators. 
 

Accessibility 
Upgrade at 
68th Street / 
Hunter 
College 
Station 
A36164 
A37375 
M44152 
 

This project is a design‐build contract to provide ADA accessibility, including 
elevators and other improvements, at 68th Street / Hunter College Station on 
the Lexington Avenue Line (6) in the Borough of Manhattan.  
 

PROJECT STATUS Original Forecast 

Substantial Completion December 2024 December 2024 

Budget $177 M $177 M 

The project is approximately 7% complete. 

 
This design-build project will provide three new elevators. One from street to 
mezzanine, and two elevators from the mezzanine to the northbound and 
southbound platforms. The elevators will be maintained under a separate 
contract. Other ADA amenities include reconstruction of platform edges, 
reconstructed stairways, new lighting and signage. In addition, the project will 
add two new street to platform entrances: one at the SW corner of 69th 
Street and Lexington, and one at the midblock of Lexington Avenue between 
68th and 69th Streets. 
 
The project scope also includes significant utility replacement and relocation, 
mezzanine expansion, track replacement work on the northbound rail, SoGR 
work throughout the station, and CCTV and Fire Alarm Systems. 
 
The Project is approximately 7% complete and remains within budget. Current 
activities include: 
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• Design phase consists of 4 design units. The design of the first three units 
is complete and the final unit is underway 

• Existing Stair S3 is closed for reconfiguration work. Demolition work is 
complete, and new concrete and steel work is underway 

• Gas and electric utility lines are being reconstructed on 69th Street 
• Received Department of Environmental Protection approval for the 

replacement of sewer and water main and waiting for approval for steam 
work 

• Con Edison agreement in-hand and ECS utility agreement is pending 
 

 
Factors affecting the delivery of station projects 
The Stations Business Unit is facing several challenges related to the delivery of its Capital 
Program. 
 

• The Stations team capacity continues to increase from an annual commitment of 
approximately $0.5B in 2019 to a planned commitment release of almost $3B in 2022 to 
meet the ADA and SoGR Capital Plan needs. To achieve this capacity, we have been 
aggressive in bundling projects, adopting design build, with potential to adopt 
progressive design build in the future, all aimed at reducing cost and reducing project 
timelines. Challenges still exist with regards to: (1) design build capability, (2) leadership 
training and (3) personnel workforce, all of which are being addressed by MTA C&D. 

 
• To manage the increasingly larger projects we have incorporated substantial project 

management teams from the private sector to enhance project management 
capabilities.  With this scale of projects ahead of us, we are using the region’s industry 
capacity and we are looking to encourage new players into the market to support us. 

 
• To reduce the length of time to get projects to construction, we intend to issue two 

Progressive Design-Build projects in the near future. The reduced upfront efforts 
required for these projects will involve designers working in close cooperation with the 
builders during the preconstruction phase. This delivery model has the potential to 
substantially increase our capacity and capability.  
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MTA Independent Engineering Consultant 

July 2022 CPC
Independent Engineering Consultant 
Project Review

Accessibility Upgrade 149th Street and 
Tremont Ave. Grand Concourse Project
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Accessibility Upgrade 149th St and Tremont Ave.

Project Summary: 
The ADA station project provides accessibility at 2 Bronx Stations; 149th

Street / Grand Concourse Station serving the White Plains and Jerome 
Lines (Lines 2, 4, 5) and Tremont Ave Station serving the Grand 
Concourse Line (Lines B, D).    
 6 new elevators and a free accessible station transfer will provide 

access between the White Plains line and Jerome line at 149th Street.
 The historic 149th Street headhouse, constructed in 1905 and closed in 

1975 will be renovated and re-opened, providing new stairs, a new 
elevator and restored decorative terracotta and iron elevator 
enclosure grilles.  

 The Design-Build contract was awarded to Tully Construction in August 
2020.

 The Consultant Construction Management (CCM) contract was 
awarded to Systra.

 There are 2 contractual milestones.
 Tremont Station – completion Aug 2022 (24-month duration).
 149th St Station – completion July 2023 (36-month duration).       

2
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Accessibility Upgrade 149th St and Tremont Ave.

Schedule Review:
The latest contractor’s schedule update shows a 4-month delay to the
interim milestone at Tremont and a 3-month delay to the overall SC at
149th Street. This is a 3 month change to overall SC since our last report in
January 2022. The project is actively working to reduce the forecast
delay from October 2023 to July 2023.
 The overall project is 50% complete. 
Tremont Station:
 61% complete. Milestone delayed from August to December 2022. 
 Tremont critical path focuses on completion of the street elevator.

 Progress at Tremont was impacted by Con Ed’s late duct bank 
relocation, area of refuge design and delayed  procurement of 
communication, life-safety and elevator architectural materials.

149th Street 
38% complete. Forecast SC delayed from July to October 2023.
 149th Street critical path runs through completion of the headhouse 

elevator.
 Progress at 149th Street was impacted by Con Ed’s delayed power 

to the temporary Electrical Distribution Room and currently due to 
the late start of headhouse interior demolition. 

 The IEC’s opinion is that increased manpower and work shifts are 
necessary at both stations to accelerate productivity and recover lost 
time.
 The IEC’s opinion is the Tremont Ave. interim milestone date cannot 

be fully recovered and the IEC forecasts a delay of up to 4 months.
 The IEC is forecasting a delay of 3 months at 149th Street Station.

3

Master Page # 21 of 75 - Capital Program Committee Meeting 7/25/2022
________________________________________________________________________________



MTA Independent Engineering Consultant 

Accessibility Upgrade 149th St and Tremont Ave.

Budget Review:
The project budget is $163M and the Estimate at Completion (EAC) is 
$163M.
 The IEC has reviewed all cost categories associated with the budget 

and expenditures to date and forecasts the budget is sufficient to 
complete planned work and that the project remains within budget. 
 Potential project cost risks have not been realized and are of 

relatively low probability and impact.
 In the IEC’s opinion, the project retains sufficient contingency (10%) to 

cover additional costs for both unnegotiated and pending change 
orders as well as potential cost risks due to schedule delays. 

4
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Accessibility Upgrade 149th St and Tremont Ave.

Project Risks and Mitigations:
 Availability of sufficient contractor and force account support to 

complete the Tremont elevators. 
 The CCM is coordinating upcoming ADA inspections, testing and 

commissioning, systems installations for security, fire alarm and other 
life safety work to avoid further delay.

 Delays in the procurement and delivery of Long Lead Items and 
critical equipment and materials. Delays by the electrical sub has 
impacted testing and commissioning of the Tremont elevators and 
other fire and life safety systems. 
 The CCM is tracking materials at look ahead meetings and has 

offered to assist the contractor to ensure that important upcoming 
delivery dates are achieved. 

 The IEC’s opinion is that the mitigations outlined above are effective 
methods/strategies to avoid further delay. The IEC will also review the 
recovery schedule once it is made available.

Observations:
 The IEC acknowledges the ongoing outreach and support by the 

project team to assist the contractor to improve performance and 
procurement obligations to maintain adherence to the schedule.

5
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MTA Independent Engineering Consultant 

July 2022 CPC
Independent Engineering Consultant 
Stations Review

Accessibility Upgrades at Eight Stations 
Package 1
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ADA Upgrades at Eight Stations –
Package 1

2

Scope of Work
 The ADA Stations – Package 1 Design-Build contract will provide 

accessibility at 8 subway stations located across the five boroughs 
which will include the following ADA upgrades:
 New Accessible Boarding areas
 New stairs at certain stations
 Installation of a total of 18 new elevators throughout all 8 stations, 

of which 12 new elevators will be machine room-less, reducing the 
amount of excavation and risks associated with underground utility 
relocations. This is the first wide-spread installation of this elevator 
technology at the MTA.

 Modern Elevator, the elevator manufacturer, is part of the design-
build team and has a separate 15-year long-term elevator 
maintenance, repair and inspection contract to service the elevators 
after installation.

 The contract also includes State of Good Repair (SoGR) Option work 
to be exercised at two of the stations.
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ADA Upgrades at Eight Stations –
Package 1

3

Scope of Work

New Dorp

Beach 67th
7th Ave

East 149th

Dyckman

Grand St.Lorimer

Metropolitan 
Av.
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ADA Upgrades at Eight Stations –
Package 1

4

Schedule
 The ADA Stations – Package 1 Design-Build contract for 30 months was 

awarded to Judlau Contracting Inc. (JCI) and STV in December 2020 
with a substantial completion of the last station by July 2023.

 Since the IEC’s last report in January 2022, there has been no change 
to the substantial completion. The latest schedule update from the 
contractor still reflects a previously reported delay to the work 
activities which would push the completion of the project to Q4; 
however, it has not been accepted by the project team.
 The project team and the contractor have agreed upon the need 

for an accelerated schedule to meet the July 2023 date.
 The project team is holding regular meetings with the contractor to 

review and refine the proposed schedule.
 The IEC has performed a schedule analysis and it is the IEC’s opinion 

that failure to execute an acceleration plan may result in a delay of 4 
to 6 months.
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ADA Upgrades at Eight Stations –
Package 1

5

Budget
 The Independent Engineering Consultant’s (IEC) analysis which 

includes the use of available contingency to address all known third 
party issues, change orders, claims, as well as risks on remaining work, 
indicates that the budget and EAC of $324M is sufficient to complete 
the work required to achieve substantial completion.
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ADA Upgrades at Eight Stations –
Package 1

6

Risks and Mitigations
 Lack of contractor’s resources may result in lower productivity than 

required to support the project schedule.
 The project team is closely monitoring daily shift reports and has 

developed tracking tools to monitor daily manhours to ensure that 
the required resources are provided.

In the IEC’s opinion, additional mitigation measures will likely be 
needed to accelerate the work.

 Disruptions to procurement of long lead time items for elevators may 
cause delays to the schedule.
 An Elevator-Fabrication-Delivery Schedule as well as weekly 

updates on the delivery status are being provided by the 
contractor. The project team is visiting the factory to ensure that 
the manufacturer’s progress is in line with the project’s schedule.

The IEC concurs with this mitigation.
 The following risks remain to the project:

 Further delays of steel delivery may add pressure to the schedule.
 As excavation and demolition work continue at all 8 stations, 

additional, unforeseen repairs to steel, concrete, leaks, etc., might 
be needed, which may result in cost and/or schedule impacts.
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July 2022 CPC
Independent Engineering Consultant 
Project Review

Accessibility Upgrades at Eight Stations 
Package 2 
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2

Scope of Work
ADA accessibility improvements and State of Good Repair (SoGR) 
upgrades at eight stations in four boroughs that provide 16 elevators; 11 
are new at six stations and five are replacements at two stations (Marcy 
Avenue and Flushing Avenue) making all eight stations fully ADA 
compliant. 

ADA Upgrades at Eight Stations –
Package 2
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3

ADA Upgrades at Eight Stations –
Package 2

Schedule Review
 The 33-month contract was awarded in December 2021, with a NTP of 

January 2022. 
 The project is 7.4% complete based on vendor payments.
 Beneficial Use dates for Marcy Avenue and Flushing Avenue Stations 

have changed due to the resequencing of work to coordinate ADA 
accessibility on the line.

 Review of the latest schedule update indicates the project remains on 
schedule to achieve Substantial Completion in September 2024.

Stations
Original 

Milestone 
Dates

Current 
Milestone 

Dates
Elevator 

Court Square Mar  2023 No change New

8th Ave Apr  2023 No change New

181st Street Jul  2023 No change New

Flushing Ave Aug  2023 Dec 2023 Replacement

Marcy Ave Oct 2023 Jan 2024 Replacement

Woodhaven Boulevard May 2024 No change New

Westchester Square May 2024 No change New

Queensboro Plaza Sep 2024 No change New
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4

Budget Review
 The original project Budget and Estimate at Completion (EAC) of  

$470.8M remain unchanged.  
 The IEC’s review of the project expenditures to date, change orders,  

unallocated contingency and risk on remaining work indicates that 
the project EAC remains within budget.

ADA Upgrades at Eight Stations –
Package 2
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5

Risks and Mitigations
 Late request for design changes by external stakeholders (NYCDOT) 

may delay the start of critical work (Queensborough Plaza).
 Project team is proposing a revised work plan which 

accommodates the requested changes while allowing the original 
scope of work to advance.

 Securing agreements with ECS/Verizon and National Grid, which 
impede proper planning and execution of activities. 
 Senior management discussions are taking place with the 

respective utilities to advance these agreements while keeping the 
project on track.   

 Utility relocation work may negatively impact project cost and 
schedule. 
 The project team is engaging the utility companies early to resolve 

any utility rework in order to prevent impacts to the project. 
 It is the IEC’s opinion that while the mitigations seem reasonable, their 

effectiveness is dependent upon swift execution of agreements and 
utility company’s response time to project needs. 

ADA Upgrades at Eight Stations –
Package 2
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ADA – 68th Street/Hunter College

July 2022 CPC
Independent Engineering Consultant 
Project Review
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ADA – 68th Street/Hunter College

Scope of Work
The project provides three (3) new hydraulic elevators, two (2) new stairs 
(street to platform), two (2) reconfigured stairs (street to mezzanine) as 
well as track, platform edge rehabilitation and other State of Good 
Repair (SoGR) upgrades. 

2

NEW ELEVATOR 
286 TO STREET

NEW ELEVATOR 285
TO NB PLATFORM 

NEW ELEVATOR 284 
TO SB PLATFORM

EMR

RECONSTRUCTED
STAIR

RECONSTRUCTED 
STAIRS

EXPANDED MEZZANINE

S3/M3 

NEW 10’ WIDE STAIR 

O1/03

STAIR 

P1

STAIR 

P3

STAIR 

P2

STAIR 

P4

STAIR 

S4

STAIR 
M2 STAIR 

M4

O2/O4
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Schedule Review
 The 36-month contract was awarded to Forte-Citnalta (JV) in 

December 2021.  
 The project is 7% complete based on invoiced vendor payments. 
 Review of the latest schedule update indicates the project remains on 

schedule to achieve Substantial Completion of December 2024.  

3

Milestones Completion

Place in Service Elevator 286 Oct-24

Place in Service Elevator 284 Dec-24

Place in Service Elevator 285 Dec-24

ADA – 68th Street/Hunter College
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Budget Review
 The project Budget and Estimate at Completion (EAC) are $177.4 M. 
 The IEC’s review of the project expenditures to date, change orders,  

unallocated contingency and risk on remaining work indicates that 
the project EAC remains within budget.

4

ADA – 68th Street/Hunter College
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Risks and Mitigations
 Interference due to unforeseen utilities. To date, this has not been an 

issue, however, the risk remains. 
 The project team is engaging the utility companies to identify any 

utilities that may affect the work as well as to secure commitments 
for timely response. 

 Finalization of Memoranda of Understanding (MOUs) between the MTA 
and the utilities. 
 The project team is working with the utilities to expedite the MOUs. 

 In the IEC’s opinion, the project team’s actions should effectively 
mitigate the above risks.

5

ADA – 68th Street/Hunter College
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Summary of the Stations Business Unit

 In the June 2022 Traffic Light Report (TLR), the IEC reviewed 65 stations 
projects*, including 27 accessibility related projects and 38 other station 
projects in the current Capital Program, for both Cost and Schedule 
Performance. The Station projects had exceptional performance results in 
the TLR.  
 62 (95%) were Green
 2 (3%) were Previously Red, having triggered a variance in a prior 

quarter
 1 (2%) was Red

 The 1 red project had a schedule variance of 3 months. Historically 
schedule variances have been the overwhelming performance issue of 
station projects in the TLR.

 The RTO Facility Repair project at 3rd Ave and 138th Street. triggered the Key 
Performance Indicator (KPI) for schedule this quarter.  

 The delay was due to key parts shortages which impacted the delivery 
of critical communication and fire alarm equipment. To mitigate, the 
project team is investigating alternate supply sources to procure similar 
communication equipment.

 All 27 ADA projects in the June TLR are Green. 

 17 stations undergoing ADA accessibility upgrades are associated with 4 
design-build projects and all 4 are monitored by the IEC. The projects 
include; 68th St/Hunter College, ADA Packages 1 & 2 and 149th

St/Tremont.

 The IEC completed reports on the monitored stations providing more 
detailed budget, schedule and risk analysis on issues effecting the 
projects.

*Projects may also be identified as project tasks

1
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SAFETY SUMMARY

C&D SAFETY SUMMARY 

SAFETY NARRATIVE 

INCIDENTS (MONTH of MAY) Eight (8) Lost Time and Nine (9) Recordable 
 Eight (8) Lost Time Incidents: Infrastructure – Three (3), ESA – Two (2), and One (1) each for Stations, B&T, and MNR.
 Nine (9) Recordable Incidents: MNR – Four (4), and One (1) each for Infrastructure, Stations, Third Track, Penn

Gateway and ESA.

1

AUDITS (June):     INTERNAL – 182    EXTERNAL – 653 (157 Third-Party Safety Consultants; 496 OCIP Visits) 

 Top Safety Hazards identified during project safety assessments include Housekeeping, Fall Protection, Stairs & 
Ladders, Electrical, Track Safety and Site Security/Public Protection.

 Top Positive Findings observed during project safety visits include General Safety, PPE, Safety Systems, Supervision/
Organization, Hand & Power Tools and Fire Prevention/Protection.

TRENDS: 
 The number of reported Contractor Incidents increased from April to May, combined with a reduction in reported 

Contractor labor hours, is contributing to the slight increase in the calculated Incidence Rates.
 A review of the reported incidents for the first half of 2022 shows that Slips, Trips, and Falls remain the leading cause of 

LT incidents (46%). Followed by Strains & Sprains (25%), Struck By (21%) and Others (8%)
 Over the January - May reporting period, reported STF incidents have decreased by 20% from 2021, Strain & Sprains 

have increased by 40% and Struck By have decreased by 28%
 The Contractor trades that are experiencing the LT incidents are, Electrician (43%), Laborer (32%), and Iron Worker (14%), 

Others (11%)
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SAFETY SUMMARY

C&D SAFETY SUMMARY 
2

 C&D Safety continues to increase the number of randomized Safety Inspections throughout C&D projects. However, 
due to staffing challenges, vetting the number of project Safety Submittals continue to hinder this effort.

 PMT’s throughout the MTA C&D Business Units and Integrated Projects, are continually reminded of the need for 
their offices to continue being active participants in ensuring safety compliance and oversight of projects.

 The AECOM Safety Assessment Initiative continues to progress. Assessments have been completed on projects within 
4 C&D BU’s.  The Team is moving onto B&T for Project Meetings and Site Observations. AECOM safety assessment 
kickoff meeting was conducted with four (4) BT selected projects staff to highlight goals and expectations. The Team 
continues to review project safety deliverables with the project teams, Contractor, PMC and MTA C&D Project 
Management.  The Digital Solution component of the initiative continues to progress.

 B&T Safety Management will be targeting Material Handling in next quarter.
 During June, B&T BU staff total safety and health training hours were 501 hours.

• Twenty-three (23) B&T BU staff completed NYC 8-hour Fall Prevention Safety Training courses.
• Six (6) B&T BU staff completed Fall Arrest Equipment Donning & Doffing Training Certification.  These 

participants were observed successfully applying the knowledge and skills to safely perform fall preventive 
procedures/practices

 C&D Safety is meeting with various NYCT committees to assist with the planning of work requiring Operational Support 
to assure that projects begin as close to schedule as possible.

 A Safety Focus Day, was held across the LIRR BU and PCEO’s were reminded to ask questions and report items of 
concern during job safety briefings and when conditions change

 On the ESA project, Safety Quality Plus is on-site as third party for LIRR performing site inspections of; doors to RoW to 
ensure they are secured, Signage is posted, workers in field have ILRA training and the updated SWP’s including RoW 
safety information are in the field for review

 The ESA Safety Team continues to issue Rail Activation Bulletins to project and Contractor teams advising of areas of 
Train Movement and Rail Energizations where access to the RoW, bench wall and rooms adjacent to the bench wall/
RoW is strictly prohibited

 On the Harold regional project, CH-058B - Worked with OCIP team and Contractor (RMJV) to address fall protection 
issues during concrete pours at pit excavations.  Field audit of Contractors process was conducted on 6/17/22 during 
concrete pour, all previous concerns were addressed and SWP will be revised by the Contractor to reflect amended 
means and methods going forward.

ACTIONS: 
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MTA Capital Program
Commitments & Completions

through 
June 30, 2022
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2022 Annual Goal Budgeted Value Actual / Forecast

In 2022 the MTA plans to commit nearly $8.1 billion worth of capital projects. Through June the MTA has committed $1.7 billion versus a $3.0 
billion year-to-date goal.  By year end the MTA projects committing $8.3 billion (103%) of its annual commitments goal.  Major commitments for 
the first half of the year which have delays are identified and explained on the following pages.

Capital Projects – Commitments – June 2022

Commitments Summary

MTA-wide 2022 Commitments

Annual Goals: Dollar and time-based programmatic milestones for the commitment of contracts established at the start of each year and which 
are achievable during the year. 
Actuals: The value of the goals and any additional unplanned commitments as they are achieved during the year. 
Forecasts: The updated estimates by quarter for remaining goals as well as any unplanned commitments that might occur during the year. 
Budget: The budgeted value assumed in the capital program for the Actual and Forecasted commitments being tracked during the year.

$8,067

$8,335

Forecast left to commit 81% ($6,746)

2022 Annual Goal

Annual Forecast
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NYCT/MTA Bus Capital Projects – Commitments – June 2022 – Budget Analysis and Schedule Variances                 
NYCT and MTA Bus Budget Analysis

Q2 Schedule Variances

Summary Chart Data 1Q 2Q 3Q 4Q YTD
2022 Annual Goal $832 $1,639 $1,545 $1,494 $2,471
2022 Forecast $417 $500 $1,317 $3,119 $916

Budgeted Value $356 $414 $901 $2,921 $771

Project Commitment Actual Forecast

5 NYCT/MTA Bus Amber Commitments (3 new this quarter)
Amber delays are w ithin 2 months of goal.
Line Structures

Construction Mar-22 May-22 (A)

175.0$             169.2$          

Facilities
Construction Feb-22 Mar-22 (A)

58.4$               58.4$            

The aw ard w as delayed to address proposer concerns by removing negative rail w ork from 
the project scope as w ell as introducing B&T practices for structural painting into new  
specif ications for use by NYCT. 

E. 180th St ROW Bundle / WPR, 
Dyre 

Tiffany Central Warehouse 

The aw ard w as rescheduled due to additional time needed to respond to questions and 
comments received from the proposers, w hich required technical changes to the contract 
documents. 

Project Commitment Goal Forecast

4 NYCT/MTA Bus Red Commitments (4 new this quarter)
Red delays are beyond 2 months of goal.
Superstorm Sandy Restoration and Mitigation

Construction Jun-22 Dec-22

177.7$       177.7$       

Construction Jun-22 Sep-22

102.2$       102.2$       

Sandy Mitigation: Rockaway 
Line (New Item)

Rockaw ay Line Resiliency and Viaduct Rehabilitation packages and the South Channel 
Bridge repair package, originally planned as three separate contracts, are now  being 
bundled into a single contract package to ensure better coordination, minimize outages, 
and minimize risk to the projects and impacts to the public.   The RFQ for the combined 
package w as issued on 7/15 and the project is now  scheduled for aw ard in the 4th 
Quarter. 

Sandy Mitigation: Substation 
Hardening (New Item)

Submission of proposals w as delayed to allow  time to respond to proposer questions 
and make associated technical changes to the contract documents.  
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NYCT/MTA Bus Capital Projects – Commitments – June 2022 – Budget Analysis and Schedule Variances
Schedule Variances

Project Commitment Goal Forecast

5 NYCT/MTA Bus Amber Commitments (continued)
Amber delays are w ithin 2 months of goal.
Line Structures

Construction Mar-22 May-22 (A)

175.0$             169.2$          

Construction Jun-22 Aug-22

257.4$             258.0$          

Stations
Construction Jun-22 Jul-22

285.2$             285.2$          

E. 180th St ROW Bundle / WPR, 
Dyre (New Item)

The aw ard w as delayed to address proposer concerns by removing negative rail w ork from 
the project scope as w ell as introducing B&T practices for structural painting into new  
specif ications for use by NYCT. 

Overcoating: Jamaica Line 
(New Item)

Contract w as advertised in May.  Delay in f inalizing contract package w as due to staff ing 
constraints

Flushing Line Contract 1: 
Station Renewals & Escalators, 
Component, Track Rehab (New 
Item)
RFP w as issued in February and the Contract is being presented to the Board for approval 
this month.  The delay w as in the development of the package. 

Project Commitment Goal Forecast

4 NYCT/MTA Bus Red Commitments (continued)
Red delays are beyond 2 months of goal.
Power

Construction Apr-22 Jul-22

58.7$         58.6$         

Stations
Construction Jun-22 Oct-22

249.0$       242.5$       

Budget change reflects the latest estimate. Aw ard is delayed due to staff ing 
constraints.

Upgrade SCADA System 
(BMT) & Backup PCC (New 
Item)

Flushing Line: Contract 2 
Station Renewals & 
Component Rehab (New 
Item)

The aw ard w as delayed due to additional time needed to respond to questions and 
comments received from proposers, w hich required technical changes to the contract 
documents and more recently to resolve issues relating to insurance requirements. 
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LIRR Capital Projects – Commitments – June 2022 – Budget Analysis and Schedule Variances 
LIRR Budget Analysis

Q2 Schedule Variances

Summary Chart Data 1Q 2Q 3Q 4Q YTD
2022 Annual Goal $0 $23 $168 $500 $9
2022 Forecast $35 $199 $181 $501 $235

Budgeted Value $35 $199 $181 $501 $242

There are no major schedule slippages to report for the Long Island Rail Road.
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MNR Capital Projects – Commitments – June 2022 – Budget Analysis and Schedule Variances 
MNR Budget Analysis

$31 
$73 

$103 

$461 

$104 

$28 $60 

$59 

$525 

$88 $29 

$61 

$59 

$525 

$90 

$0

$200

$400

$600

$800

1Q 2Q 3Q 4Q YTD

($
 in

 m
illi

on
s)
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Q2 Schedule Variances

Summary Chart Data 1Q 2Q 3Q 4Q YTD
2022 Annual Goal $31 $73 $103 $461 $104
2022 Forecast $29 $61 $59 $525 $90

Budgeted Value $28 $60 $59 $525 $88

There are no major schedule slippages to report for Metro-North Railroad.

M
aster Page # 48 of 75 - C

apital Program
 C

om
m

ittee M
eeting 7/25/2022

_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



$278 

$90 

$269 

$48 

$368 

$266 

$144 

$260 $169 

$411 

$266 
$144 

$260 

$169 

$411 

$0

$250

$500

$750

$1,000

1Q 2Q 3Q 4Q YTD

($
 in

 m
illi

on
s)

2022 Annual Goal Budgeted Value 2022 Forecast

MTA Network Expansion Projects – Commitments – June 2022 – Budget Analysis and Schedule Variances 
MTA Network Expansion Budget Analysis

Q2 Schedule Variances

Summary Chart Data 1Q 2Q 3Q 4Q YTD
2022 Annual Goal $278 $90 $269 $48 $368
2022 Forecast $266 $144 $260 $169 $411

Budgeted Value $266 $144 $260 $169 $411

Proje c t Commitme nt Goa l Ac tua l

1 Network Expansion Amber Commitments
Amber delays are w ithin 2 months of goal.
East Side Access

Construction Mar-22 Apr-22 (A)

$32.6 $20.8

The aw ard w as delayed due to additional time required for f inal contract negotiations.  A 
reduction in scope resulted in a reduced aw ard value.

Interim Maintenance Contract
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B&T Capital Projects – Commitments – June 2022 – Budget Analysis and Schedule Variances 
B&T Budget Analysis
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Summary Chart Data 1Q 2Q 3Q 4Q YTD
2022 Annual Goal $32 $37 $64 $380 $69
2022 Forecast $36 $9 $38 $437 $44

Budgeted Value $36 $9 $8 $437 $44

Project Commitment Goal Forecast

1 B&T Red Commitment NYCT/MTA Bus Amber Commitments
Red delays are beyond 2 months of goal.
Line Structures

Construction Jun-22 Jul-22

28.9$               28.9$            

Relocation of QMT Refueling 
Station and QSB Switchgear 
(New Item)

Procurement schedule has been adjusted to allow  suficient time for bidder proposals.

M
aster Page # 50 of 75 - C

apital Program
 C

om
m

ittee M
eeting 7/25/2022

_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



In 2022 the MTA plans to complete $9.2 billion of 
projects. Through June, the MTA has completed $2.1 
billion versus a $3.7 billion year-to-date goal. The 
shortfall is mostly due to delays of several major 
completions, all are identified on the following pages.  
Most of these delayed completions are all anticipated 
to be achieved later in the year. 

By year’s end the MTA forecasts achieving 93% its 
overall $9.2 billion completions goal. The year-end 
shortfall is due to the combined impact of an additional 
delay to the LIRR’s overall M9 fleet delivery and 
several non “major” completion delays to 2023. These 
include Track and Switch delays at NYCT and a 209 
Standard Diesel Bus delivery with a total value of $141 
million.

Capital Projects – Completions – June 2022

Budget AnalysisCompletions Summary

$2,134 

$3,693 

$0 $1,000 $2,000 $3,000 $4,000 $5,000

Actual

Goal

($ in millions)

MTA-wide 2022 Major Completions
Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22

Total 53 2 1 4 3 3 5 3 7 3 3 4 14
Jan-22 1 1 0 0 0 0 0 0 0 0 0 0 0

Feb-22 2 0 0 0 1 0 0 0 1 0 0 0 0

Mar-22 5 0 0 3 0 1 0 0 0 1 0 0 0

Apr-22 6 0 0 0 2 0 1 0 1 0 0 0 2

May-22 3 0 0 1 0 2 0 0 0 0 0 0 0

Jun-22 11 0 0 0 0 0 4 2 1 1 0 0 2

Jul-22 3 1 1 0 0 0 0 0 0 0 0 0 1

Aug-22 5 0 0 0 0 0 0 0 4 0 1 0

Sep-22 2 0 0 0 0 0 0 1 1 0 0 0

Oct-22 3 0 0 0 0 0 0 0 0 0 3 0 0

Nov-22 4 0 0 0 0 0 0 0 0 0 0 3 1

Dec-22 8 0 0 0 0 0 0 0 0 0 0 0 8

0

0

0

0

0

0

               Actual
Goal      

Post
2022

1
0

0

0

0

0

1

$9,234

$8,588

75% ($6,454)

2022 Annual Goal

Annual Forecast

Forecast left to complete

BLUE = Forecast/Actual earlier than Goal
GREEN = Forecast/actual matches Goal
AMBER =  Forecast/actual w ithin 2 months of Goal
RED = Forecast/actual beyond 2 months of Goal
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NYCT/MTA Bus Capital Projects – Completions – June 2022 – Budget Analysis and Schedule Variances
NYCT and MTA Bus Budget Analysis
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Summary Chart Data 1Q 2Q 3Q 4Q YTD
2022 Annual Goal $1,032 $1,300 $1,236 $1,618 $2,332
2022 Forecast $660 $561 $1,365 $2,237 $1,221

2022 Goal (Rolling Stock) $185 $287 $80 $407 $472
Forecast (Rolling Stock) $99 $86 $226 $407 $185

Project Completion Goal Actual

5 NYCT/MTA Bus Amber Completions (3 new this month)
Amber delays are w ithin 2 months of goal.
Power

Construction Feb-22 Apr-22 (A)

51.3$             51.3$             

Stations
Construction Mar-22 May 22 (A)

84.3$             84.3$             

The schedule change reflected the delayed completion of equipment w iring and breaker 
energization.

ADA: Livonia Avenue / Canarsie 

The completion delay reflected the additional time required to complete steel repairs and 
station painting.

New  Substation: Harrison Pl / 
Canarsie 

Project Completion Goal Forecast

6 NYCT/MTA Bus Red Completions (2 new this month)
Red delays are beyond 2 months of goal.
Power

Construction Feb-22 Aug-22

63.4$                63.4$            

Construction Apr-22 Dec-22

50.4$                50.4$            

Signals
Construction Jun-22 Dec-22

214.6$              217.7$          

Substantial completion has been delayed due to carborne hardw are/firmw are testing. 

Pow er Upgrade: Rail Control 
Center, Pow er Control Center - 

New  Substations at New  Dorp and 
Clif ton 

The completion date ref lects the additional time required to review  and complete punch list 
w ork, including an additional w ork order for upgrades and a generator monitoring system.

Substantial completion has been delayed due to f inal cable connections and testing.

CBTC QBL West Ph.1 /Siemens 
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NYCT/MTA Bus Capital Projects – Completions – June 2022 – Budget Analysis and Schedule Variances
Schedule Variances

Comple tion Goa l Fore c a st

6 NYCT/MTA Bus Red Completions (continued)
Red delays are beyond 2 months of goal.
Buses

Bus Purchase Apr-22 Dec-22

253.9$              253.9$          

Shops & Yards
Construction Jul-22 Dec-22

57.6$                57.6$            

Sandy Repair and Mitigation
Construction Aug-22 Nov-22

74.1$                74.1$            

Substantial completion has been delayed due to resolution of integration and stability issues.

Substantial completion has been delayed due to material and labor shortages.

Hybrid-Electric Standard Buses 
(Nova) 

Bus delivery schedules have been delayed due to supply chain issues w ith the f inal bus 
delivery anticipated for December 2022.

207th St. Maintenance & 
Overhaul Shop Roof & 
Component Repair (New Item)

Sandy Mitigation: Upgrade 
Emergency Booth Comm 
System (New Item)

Project Completion Goal Forecast

5 NYCT/MTA Bus Amber Completions (continued)
Amber delays are w ithin 2 months of goal.
Line Structures

Construction Jun-22 Jul-22

54.8$             54.8$             

Signals
Construction Jun-22 Jul-22

52.1$             52.1$             

MTA Bus
Bus Purchase Nov-22 Dec-22

166.7$           166.7$           

Delay due to supply chain issues w hich are impacting bus deliveries.

Overcoating: Broadway - End 
of Line / Myrtle (New Item)
Substantial completion has been delayed due to reassessment of project scope.

Substantial completion has been delayed due to zone control capacity issues

CBTC Queens Blvd West - 
50th St. to Union Turnpike: 
Phase 1 - Thales (New Item)

257 Express Buses (New 
Item)
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LIRR Capital Projects – Completions – June 2022 – Budget Analysis and Schedule Variances 
LIRR Budget Analysis
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Summary Chart Data 1Q 2Q 3Q 4Q YTD
2022 Annual Goal $18 $286 $19 $94 $304
2022 Forecast $29 $15 $32 $143 $44

2022 Goal (Rolling Stock) $0 $198 $0 $0 $0
Forecast (Rolling Stock) $0 $0 $0 $0 $0

Proje c t Comple tion Goa l Fore c a st

2 LIRR Red Completion (1 new this month)
Red delays are beyond 2 months of goal.
Rolling Stock

Fleet Purchase Jun-22 Sep-23

$197.8 $197.8

Other Track Improvements
Construction Jun-22 Dec-22

$48.9 $48.9

M9 Fleet Procurement 

The original track outage to install a critical sw itch w as rescinded.  The next available outage 
w ill be in the 4th quarter of 2022.

Jamaica Capacity 
Improvements - Phase I (New 

The schedule delay is a result of the LIRR holding Kaw asaki responsible for correcting 
various w orkmanship issues prior to Conditional Acceptance.  44 cars w ill be accepted in 
2023 to complete the order.
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MNR Capital Projects – Completions – June 2022 – Budget Analysis and Schedule Variances 
MNR Budget Analysis

Schedule Variances
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2022 Annual Goal 2022 Forecast

Summary Chart Data 1Q 2Q 3Q 4Q YTD
2022 Annual Goal $100 $275 $416 $401 $375
2022 Forecast $40 $219 $78 $756 $259

2022 Goal (Rolling Stock) $0 $0 $0 $230 $0
Forecast (Rolling Stock) $0 $0 $0 $230 $0

Project Completion Goal Forecast

1 Metro-North Red Completion 
Red delays are beyond 2 months of goal.
Power

Construction Mar-22 Sep-22

$30.3 $30.3

86th / 110th Substations 

This project is delayed due to completion of an asset study, completion of the removable 
panel air f ilter system, and equipment testing w hich has extended the overall project 
completion date to September 2022.

Proje c t Comple tion Goa l Fore c a st

2 Metro-North Amber Completions 
Amber delays are within 2 months of goal.
Communications

Construction Apr-22 Jun-22 (A)
$44.4 $44.4

Stations
Construction Jun-22 Aug-22

$33.3 $33.3

Netw ork Infrastructure 
Replacement 

Before the Dense Wave Division Multiplexing (DWDM) equipment could be put online, the 
deficiencies identif ied by Mitsubishi (HVAC unit manufacturer) needed to be rectif ied 
pushing this to a June 2022 completion.  

Additional scope w as added [Heat Trace Panels] w hich extends the completion by tw o 

GCT/East Side Access Unif ied 
Trash Facility 
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MTA Network Expansion Projects – Completions – June 2022 – Budget Analysis and Schedule Variances 
MTA Network Expansion Budget Analysis
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Summary Chart Data 1Q 2Q 3Q 4Q YTD
2022 Annual Goal $0 $525 $0 $1,353 $525
2022 Forecast $0 $453 $72 $1,353 $453

Projec t Comple tion Goa l Fore c a st

2 Network Expansion Completion (1 new this month)
Red delays are delayed more than 2 months of goal.
East Side Access

Construction Apr-22 Aug-22
$72.0 $72.0

Construction Jun-22 Sep-22
$104.1 $104.1

Systems Package 2 - Tunnel 
Systems - CS086 

System Package 4 – Traction 
Power CS084 (New Item)
Delays continue due to ongoing acceptance testing.

Additional completion scope including w iring/cabling, testing, and PTC w ork w as added to 
CS086 w hich extends substantial completion to mid-August.
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B&T Capital Projects – Completions – June 2022 – Budget Analysis and Schedule Variances 
B&T Budget Analysis
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Summary Chart Data 1Q 2Q 3Q 4Q YTD
2022 Annual Goal $98 $60 $105 $298 $158
2022 Forecast $103 $55 $102 $301 $158

There are no major schedule slippages to report for MTA Bridges and Tunnels.
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Status of MTA Capital Program Funding
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$79,040 

$29,564 

$26,922 

$4,837 
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Capital Funding (June 2022)
$ in millions

Received Remainder
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$ in millions

Funding Plan
2010-2014 Program Current Thru May This month Received to date
Federal Formula, Flexible, Misc $5,786 $5,781 $   -  $5,781
Federal High Speed Rail 173 173   -  173
Federal New Start 1,278 1,278   -  1,278
Federal Security 89 89   -  89
Federal RRIF Loan -   -    -    -  
City Capital Funds 719 608   -  608
State Assistance 770 770   -  770
MTA Bus Federal and City Match 132 113   -  113
MTA Bonds (Payroll Mobility Tax) 11,701 10,647   -  10,647
Other (Including Operating to Capital)** 1,271 1,124   -  1,124
B&T Bonds 2,022 1,864   -  1,864
Hurricane Sandy Recovery

Insurance Proceeds/Federal Reimbursement 6,697 6,697   -  6,697
PAYGO 171 171   -  171
Sandy Recovery MTA Bonds 659 225   -  225
Sandy Recovery B&T Bonds 230 23   -  23

Total 31,697 29,564   -  29,564

Funding Plan
2015-2019 Program Current Thru May This month Received to date
Federal Formula, Flexible, Misc $6,898 $5,604 $ - $5,604
Federal High Speed Rail $122 $122   -  $122
Federal Core Capacity 100   -    -    -  
Federal New Start 500   -    -    -  
Federal Security 18 15   -  15
State Assistance 9,091 7,096   -  7,096
City Capital Funds 2,669 2,052   -  2,052
MTA Bonds 8,398 8,175   -  8,175
Asset Sales/Leases 803 315   -  315
Pay-as-you-go (PAYGO)** 2,156 1,572   -  1,572
Other 271 68   -  68
B&T Bonds & PAYGO/Asset Sale 2,942 1,902   -  1,902

Total 33,969 26,922   -  26,922

Funding Plan
2020-2024 Program Current Thru May This month Received to date
Capital from Central Business District Tolling $15,000 $ - $ - $ -
Capial from New Revenue Sources 10,000 461 887 1,349
MTA Bonds and PAYGO 9,754 202   -  202
Other Contribution 520   -    -    -  
Federal Formula 7,500 2,799   -  2,799
State of New York 3,000   -    -    -  
City of New York 3,007 127 19 146
Federal New Start (SAS Ph2) 2,905   -    -    -  
Federal Flexible 275 51   -  51
Federal Other 15 15   -  15
Federal Security 30 10   -  10
B&T Bonds 3,327 266   -  266

Total 55,334 3,930 906 4,837

Capital Funding Detail (June 2022)

Receipts

Receipts

Receipts
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Contracts Department 
David K. Cannon, Vice President 
 

 
 

 
 
 

PROCUREMENT PACKAGE 
July 2022 
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PROCUREMENTS 
 
The Procurement Agenda this month includes seven (7) actions for a proposed expenditure of $349.5M. 
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Subject   Request for Authorization to Award Procurement 
Actions 

 Date: July 22, 2022 

Contract Department  
David K. Cannon, Vice President 

  

 
Board Action 

  
Internal Approvals 

Order To Date Approval Info Other   Approval  Approval 
 
 
1 

 
Capital 

Program 
Committee 

 
 

7/25/22 

 
 

X 

   
 

X 

 
Deputy Chief 
Development 
Officer, Delivery 

 
X 

 
President 

 
2 

 
Board 

 
7/27/22 

 
X 

   

X 

 
Deputy Chief 
Development 
Officer, 
Development 

X 

Executive 
Vice 
President & 
General 
Counsel 

Purpose 
To obtain the approval of the Board to award procurement actions and to inform the Capital Program Committee of these procurement 
actions. 
 
Discussion 
 
MTA Construction & Development proposes to award Competitive Procurements in the following categories: 
 
Schedules Requiring Two-Thirds Vote # of Actions $   Amount  
 
C. Competitive Request for Proposals (Award of Purchase/Public Work Contracts) 3 $ 340,375,000 

SUBTOTAL 3 $ 340,375,000 
 
Schedules Requiring Majority Vote  # of Actions $   Amount  
 
I. Modifications to Purchase and Public Work Contracts                                        3 $       5,378,820 

SUBTOTAL 3 $     5,378,820 
 
MTA Construction & Development proposes to award Ratifications in the following category: 
 
Schedules Requiring Majority Vote  # of Actions $   Amount 
 
K. Ratification of Completed Procurement Actions                                         1 $       3,775,000 

SUBTOTAL 1 $       3,775,000 
 
TOTAL 7 $ 349,528,820 

 
Budget Impact 
The approval of these procurement actions will obligate capital and operating funds in the amounts listed.  Funds are available in the 
capital and operating budgets for this purpose. 
 
Recommendation 
The procurement actions be approved as proposed.  (The items are included in the resolution of approval at the beginning of the 
Procurement Section.)  
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MTA Construction & Development 

BOARD RESOLUTION 

 
 

 WHEREAS, in accordance with Sections 559, 2879, 1209 and 1265-a of the Public Authorities Law and the All Agency 
Procurement Guidelines, the Board authorizes the award of certain non-competitive purchase and public works contracts, 
and the solicitation and award of request for proposals in regard to purchase and public work contracts; and 
 
 WHEREAS, in accordance with the All Agency Procurement Guidelines, the Board authorizes the award of certain 
non-competitive miscellaneous service and miscellaneous procurement contracts, certain change orders to purchase, public 
work, and miscellaneous service and miscellaneous procurement contracts; 
 
 WHEREAS, in accordance with Section 2879 of the Public Authorities Law and the All-Agency Guidelines for 
Procurement of Services, the Board authorizes the award of certain service contracts and certain change orders to service 
contracts. 
 
 NOW, the Board resolves as follows: 
 
1. As to each purchase and public work contract set forth in annexed Schedule A, the Board declares competitive bidding 
to be impractical or inappropriate for the reasons specified therein and authorizes the execution of each such contract. 
 
2. As to each request for proposals (for purchase and public work contracts) set forth in Schedule B for which authorization 
to solicit proposals is requested, for the reasons specified therein, the Board declares competitive bidding to be impractical 
or inappropriate, declares it is in the public interest to solicit competitive request for proposals and authorizes the solicitation 
of such proposals. 
 
3. As to each request for proposals (for purchase and public work contracts set forth in Schedule C for which a 
recommendation is made to award the contract), the Board authorizes the execution of said contract. 
 
4. As to each action set forth in Schedule D, the Board declares competitive bidding impractical or inappropriate for the 
reasons specified therein, and ratifies each action for which ratification is requested. 
 
5. The Board authorizes the execution of each of the following for which Board authorization is required:  i) the 
miscellaneous procurement contracts set forth in Schedule E; ii) the personal service contracts set forth in Schedule F; iii) 
the miscellaneous service contracts set forth in Schedule G; iv) the modifications to personal/miscellaneous service contracts 
set forth in Schedule H; v) the contract modifications to purchase and public work contracts set forth in Schedule I; vi) the 
modifications to miscellaneous procurement contracts set forth in Schedule J. 
 
6. The Board ratifies each action taken set forth in Schedule K for which ratification is requested. 
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July 2022 
 

LIST OF COMPETITIVE PROCUREMENTS FOR BOARD APPROVAL 
 

Procurements Requiring Two-Thirds Vote: 
 
Schedule C.  Competitive Requests for Proposals (Award of Purchase/Public Work Contracts) 

(Staff Summaries required for all items greater than $1M)  
 
1.  Skanska Railroad Joint Venture $ 199,955,000 Staff Summary Attached 

 Contract No. A46030 
980 Calendar Days 

 
MTA Construction and Development request Board approval to award a publicly advertised and competitively 
solicited contract for design-build services for improvements on the Flushing Line. 

 
2.  Skanska USA Civil Northeast $ 114,970,000 Staff Summary Attached 

 Contract No. E30641 
1,447 Calendar Days 

 
MTA Construction and Development request Board approval to award a publicly advertised and competitively 
solicited contract for design-build services to replace seventeen (17) escalators at six (6) subway stations 
systemwide. 
 

3.  E-J Electric Installation Company $   25,450,000 Staff Summary Attached 
 Contract No. QM-36 B/C 

Two (2) Years and Two (2) Months 
 

MTA Construction and Development request Board approval to award a publicly advertised and competitively 
solicited contract for design-build services for the relocation of Queens Midtown Tunnel refueling station and 
Queens Service Building switchgear. 
 

Procurements Requiring Majority Vote: 
 
Schedule I.  Modifications to Purchase and Public Work Contracts 

(Staff Summaries required for all items greater than $1M) 
 

4 - 6. TC Electric/J-Track JV $     5,378,820  Staff Summary Attached 
 Contract No. P36444.41, .42 & .43 

 
MTA Construction & Development requests Board approval to award Modifications No. 41, 42 and 43 to the Contract 
to address deterioration and corrosion of electrical systems and equipment for the 53rd Street Tube. 
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Schedule C Competitive Requests for Proposals (Award of Purchase/Public Work Contracts)  
Staff Summary  
Item Number 1  Page 1 of 2 
 

Purpose/Recommendation   
MTA Construction & Development (“C&D”) requests Board approval to award a publicly advertised and competitively solicited contract 
to Skanska Railroad Construction Joint Venture (“SRJV”), a joint venture consisting of Skanska USA Civil Northeast, Inc. and Railroad 
Construction Company, Inc., for design-build services for improvements on the Flushing Line in the Borough of Queens.  The Contract 
is in the amount of $199,955,000 and has a duration of 980 Calendar Days.  In accordance with MTA policy regarding the use of design-
build contracts, and to enhance competition and defray proposal costs, this solicitation includes a stipend of $200,000 to be paid to each 
unsuccessful proposer whose proposal met the defined proposal standards. Accordingly, approval is also requested to pay stipends totaling 
$400,000 to the two unsuccessful proposers. 
 
Discussion 
Contract A46030 (the “Contract”) provides for state of good repair improvements at 61st St-Woodside Station, replacement of the existing 
escalators at 61st St-Woodside and the 74th Street-Broadway Stations, and painting and repair of structural defects between 48th Street 
and 72nd Street along the Flushing Line. The selected Design-Builder will be responsible for all aspects of design, engineering, scheduling, 
coordination, construction, and timely completion of the project.  
 
A two-step procurement process was conducted for the Contract. In Step 1, a Request for Qualifications was advertised resulting in the 
submission of six statements of qualifications that were evaluated against pre-established criteria (addressing completeness and 
responsiveness, experience, past performance, organization and key personnel, project understanding and approach, responsibility, and 
financial strength).  The following four firms were selected to receive the Request for Proposal (“RFP”) in Step 2:  
 
• John Civetta & Sons, Inc. (“Civetta”) 
• Judlau Contracting, Inc. (“Judlau”) 
• Skanska Railroad Construction Joint Venture (“SRJV”) 
• Tully Construction Company, Inc. (“Tully”) 
 

Dept & Dept Head Name: 
 

 SUMMARY INFORMATION  

Stations/Barney Gray, Senior Vice President   Vendor Name Contract Number 

  Skanska Railroad Construction 
Joint Venture 
 

A46030 

Contracts Department:  
Jessica Goldstein, VP and Associate General Counsel  

 Description 
Design-Build Services for Improvements on the 
Flushing Line 

   Board Reviews  Total Amount 
 

1. A46030:                                                $199,955,000 
2. Stipend Payments:                               $       400,000 
 

Order To Date Approval Info Other  

 
1 
 

Capital 
Program 
Committee 

7/25/22 X    
Contract Term 
 
980 Calendar Days 
  

2 
 
Board 

 
7/27/22 

 
X    

        Option(s) included in 
Total Amount?  Yes   No  N/A 

Internal Approvals  Renewal?  Yes      No 
  Procurement Type 

Order Approval Order Approval   Competitive   Non-competitive 

X Deputy Chief, 
Development X President  Solicitation Type 

 RFP     Bid           Other: 

 
X 

 
Deputy Chief, 
Delivery 

 
X 

 
Executive VP & General 
Counsel 

 
Funding Source 

 Operating  Capital   Federal  Other  
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Schedule C Competitive Requests for Proposals (Award of Purchase/Public Work Contracts)  
Staff Summary  
Item Number 1  Page 2 of 2 
 

In response to the RFP, Judlau, SRJV, and Tully submitted technical and price proposals (Civetta notified C&D that they would not be 
submitting a proposal). The selection committee, consisting of representatives from C&D, New York City Transit and the Long Island 
Railroad first reviewed the technical proposals and heard oral presentations from each of the Proposers. The selection committee 
evaluated the technical proposals using the following pre-established selection criteria: construction plan, schedule, qualifications of key 
personnel and major participants, management plan, subcontractors and suppliers, prior experience, past performance, safety and quality, 
diversity compliance, quality and thoroughness of proposal and oral presentation, as well as other relevant matters. The selection 
committee determined that all three teams submitted technical proposals that were responsive and acceptable. The selection committee 
next opened the cost proposals, which were as follows: SRJV $205,700,000; Judlau $310,463,728; and Tully $364,540,187. 
 
Based upon its review of the technical and price proposals, the Selection Committee invited all three (3) teams for negotiations to discuss 
technical clarifications and pricing.  While Judlau and Tully submitted strong technical proposals, their price was significantly higher 
than the price proposal submitted by SRJV.  Negotiations with SRJV included discussions of the design requirements, project schedule, 
and overall cost.  Following negotiations, a Best and Final Offer (“BAFO”) was requested from SRJV which provided a BAFO in the 
amount of $199,955,000. 
 
After review of the BAFOs, the selection committee unanimously determined that the proposal submitted by SRJV provided the best 
value to the MTA, due to the strength of its lead designer, key personnel, technical approach to the work, extensive prior experience, and 
a track record of completing similar projects on time and within budget. A cost and price analysis was performed and it was determined 
that the negotiated price submitted by SRJV was fair and reasonable. 
 
DBE/MBE/WBE/SDVOB Information 
The MTA Department of Diversity and Civil Rights (“DDCR”) has established a 22.5% DBE goal for the Design/Build Contract.  
Although this is a design-build contact with some undefined scope, SRJV is committed to meet the required DBE goal.   
 
SRJV has not completed any MTA contracts with goals, therefore, no assessment of the firms DBE/MBE/WBE performance can be 
determined at this time.  However, Skanska USA Civil Northeast, Inc. and Railroad Construction Company, Inc. individually have 
achieved their assigned DBE/MBE/WBE goals on previous completed MTA contracts.  
 
 
Impact On Funding   
Funding for the Contract and stipends for the three unsuccessful proposers are included in the New York City Transit portion of the 
MTA’s 2020-2024 Capital Program.  
 
Alternatives  
None recommended. Currently, MTA lacks available in-house technical personnel to perform the scope of work associated with this 
Contract. 
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Schedule C Competitive Requests for Proposals (Award of Purchase/Public Work Contracts)  
Staff Summary  
Item Number 2  Page 1 of 2 
 

Purpose/Recommendation   
MTA Construction & Development (“C&D”) requests Board approval to award a publicly advertised and competitively solicited contract 
to Skanska USA Civil Northeast, Inc. for design-build services to replace seventeen (17) escalators at six (6) subway stations systemwide.  
The contract is in the amount of $114,970,000 and has a duration of 1,447 days. In accordance with MTA policy regarding the use of 
design-build contracts, and to enhance competition and defray proposal costs, this solicitation includes a stipend of $150,000 to be paid 
to each unsuccessful proposer whose proposal met the defined proposal standards. Accordingly, approval is also requested to pay stipends 
totaling $300,000 to the two unsuccessful proposers. 
 
Discussion  
Contract E30641 (the “Contract”) is for the replacement of 17 escalators that have reached the end of their useful lives located at 6 subway 
stations in the Bronx, Brooklyn, and Manhattan.  The Contract also includes the installation of new escalator equipment within the existing 
escalator machine rooms and the replacement of associated electrical, mechanical, and plumbing equipment.  The selected Design-Builder 
will also perform state of good repair work in the vicinity of the escalators.  
 
A two-step procurement process was conducted for the Contract. In Step 1, a Request for Qualifications (“RFQ”) was advertised, resulting 
in the submission of 5 statements of qualifications that were evaluated against pre-established Threshold Criteria (addressing 
completeness, timeliness, capacity, responsibility, and financial capability) and Substantive Evaluation Criteria (team, key personnel, and 
organization, project approach, prior experience, past performance, and diversity compliance). Based on these criteria, the following three 
firms were selected to receive the Request for Proposal (“RFP”):  
 

• J-Track LLC (“J-Track”) 
• Schiavone Construction Co. (“Schiavone”) 
• Skanska USA Civil Northeast, Inc. (“Skanska”) 

 
In response to the RFP, all 3 teams submitted technical and price proposals. The selection committee, consisting of representatives from 
C&D Delivery and Contracts Departments, first reviewed the technical proposals and heard oral presentations from each of the Proposers. 

Dept & Dept Head Name: 
 

 SUMMARY INFORMATION  

Stations/Barney Gray, Senior Vice President   Vendor Name Contract Number 

  Skanska USA Civil Northeast, Inc.  E30641 

Contracts Department:  
Jessica Goldstein, VP and Associate General Counsel  

 Description 
Design-Build Services to Replace 17 Escalators at 6 
Stations Systemwide 

   Board Reviews  Total Amount 
 

1. E30641:                                                $114,970,000 
2. Stipend Payments:                               $       300,000 
 

Order To Date Approval Info Other  

 
1 
 

Capital 
Program 

Committee 
7/25/22 

 
X 
 

   
Contract Term 
 
1,447 days 
  

2 
 

Board 
 

7/27/22 
 

X    

        Option(s) included in 
Total Amount?  Yes   No  N/A 

Internal Approvals  Renewal?  Yes      No 
  Procurement Type 

Order Approval Order Approval   Competitive   Non-competitive 

X  Deputy Chief, 
Development X  President  Solicitation Type 

 RFP     Bid           Other: 

 
 X 

 
Deputy Chief, 
Delivery 

 
X  

 
Executive VP & General 
Counsel 

 
Funding Source 

 Operating  Capital   Federal  Other  
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Schedule C Competitive Requests for Proposals (Award of Purchase/Public Work Contracts)  
Staff Summary  
Item Number 2  Page 2 of 2 
 

The selection committee evaluated the technical proposals using the following pre-established selection criteria: key personnel and major 
participants, schedule, construction plan, management plan, safety and quality, prior experience, past performance, diversity practices, 
and other relevant matters. The selection committee determined that all three teams submitted technical proposals that were responsive 
and acceptable. The selection committee next opened the price proposals, which were as follows: J-Track $123,555,240; Schiavone 
$146,070,000; and Skanska $118,500,000. 
 
The Selection Committee invited all 3 teams for negotiations to discuss technical clarifications and pricing. While Schiavone submitted 
a strong technical proposal, its price was significantly higher than J-Track and Skanska and it offered the least schedule reductions. Best 
and Final Offers (BAFOs) were requested from Skanska and J-Track, requesting revised pricing and revised milestone durations based 
on the current (post-orals) understanding of the project. The results of the BAFOs were as follows: J-Track: $119,475,000 with an overall 
duration of 1,389 days, and Skanska: $114,970,000 with an overall duration of 1,447 days.   
 
After review of the BAFOs, the Selection Committee unanimously determined that the proposal submitted by Skanska provided the best 
value to the MTA, due to the strength of its lead designer, key personnel, including vertical transportation experts, technical approach to 
the work, extensive prior experience with escalators, and a track record of completing similar projects on time and within budget. J-Track 
proposed technical approaches that met the project requirements, but they did not provide comparable value despite their higher pricing. 
A cost and price analysis was performed and it was determined that the negotiated price is fair and reasonable. 
 
DBE/MBE/WBE/SDVOB Information 
The MTA Department of Diversity and Civil Rights (“DDCR”) has established a 15% MBE, 15%WBE and 6% SDVOB goal for the 
Contract.  Although this is a design-build contact with some undefined scope, Skanska is committed to meet the required 
MBE/WBE/SDVOB goal.   
 
Skanska has achieved its DBE/MBE/WBE goals on previously completed contracts.  
 
Impact on Funding 
Funding for the Contract and stipends for the two unsuccessful proposers are included in the New York City Transit portion of the MTA’s 
2020-2024 Capital Program.  
 
Alternatives 
None recommended. Currently, MTA lacks available in-house technical personnel to perform the scope of work associated with the 
Contract. 
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Schedule C Competitive Requests for Proposals (Award of Purchase/Public Work Contracts)  
Staff Summary  
Item Number 3 Page 1 of 2 
 

Purpose/Recommendation   
MTA Construction & Development (“C&D”) requests Board approval to award a publicly advertised and competitively solicited contract 
for design-build services for replacement and relocation of the Queens Midtown Tunnel (“QMT”) refueling station and Queens Service 
Building (“QSB”) switchgear to E-J Electric Installation Company in the amount of $25,450,000 and a duration of two years, two months.  
In accordance with MTA policy regarding the use of design-build contracts, and to enhance competition and defray proposal costs, this 
solicitation includes a stipend in the amount of $50,000 to be paid to each unsuccessful proposer whose proposal met defined proposal 
standards.  Accordingly, approval is also requested to pay stipends totaling $150,000 to the three unsuccessful proposers. 
 
Discussion   
The work under Contract QM-36B/C (the “Contract”) generally consists of removing the existing refueling station and underground tanks 
from inside the QSB garage located on 51st Avenue in Long Island City and installing a new outdoor vehicle refueling station and electric 
vehicle charging stations at the nearby Borden Avenue lot adjacent to the Long Island Expressway.  In addition, the work at the Borden 
Avenue lot will include new site lighting, security cameras and perimeter fencing.  The work will also include constructing a new 
upgraded and resilient electrical distribution room in the QSB mezzanine area to raise the electrical equipment, currently in the basement, 
above the high-water level to prevent storm damage.  This work will also include removal of the existing equipment in the basement.  
 
A two-step procurement process was conducted for the Contract.  In Step 1, a Request for Qualifications was advertised resulting in the 
submission of eight Statements of Qualifications, which were evaluated against pre-established selection criteria addressing record of 
performance for the design-build team, technical and managerial capacity and general responsibility.  The following four firms were 
selected to receive the Request for Proposal (“RFP”) in Step 2: 
 

• E-J Electric Installation Company (“E-J”) 
• Five Star Electric Corp. (“FSE”) 
• LiRo Engineers, Inc. (“LiRo”) 
• TC Electric-Welkin, JV (“TCE”) 

 

Dept & Dept Head Name: 
 

 SUMMARY INFORMATION  
B&T Business Unit, Joe Keane, PE, Sr. VP and Chief 
Engineer 

 Vendor Name Contract Number 

  E-J Electric Installation Company QM-36B/C 

Contracts Department:  
Jason Lange, VP and Associate General Counsel  

 Description 
Design-Build Services for Relocation of QMT Refueling 
Station and QSB Switchgear 

   Board Reviews  Total Amount 
 

1.  QM-36B/C :                                        $   25,450,000 
2. Stipend Payments:                               $       150,000 
 

Order To Date Approval Info Other  

 
1 
 

Capital 
Program 

Committee 
7/25/22 

 
X 
 

   
Contract Term 
 
Two (2) years and Two (2) months  

 
2 

 
Board 

 
7/27/22 

 
X    

        Option(s) included in 
Total Amount?  Yes   No  N/A 

Internal Approvals  Renewal?  Yes      No 
  Procurement Type 

Order Approval Order Approval   Competitive   Non-competitive 

X Deputy Chief, 
Development X  President  Solicitation Type 

 RFP     Bid           Other: 

 
 X 

 
Deputy Chief, 
Delivery 

 
 X 

 
Executive VP & General 
Counsel 

 
Funding Source 

 Operating  Capital   Federal  Other  
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Schedule C Competitive Requests for Proposals (Award of Purchase/Public Work Contracts)  
Staff Summary  
Item Number 3 Page 2 of 2 
 
In response to the RFP, all four firms submitted technical and price proposals. The selection committee, consisting of representatives 
from C&D and Bridges and Tunnels, first reviewed the technical proposals and heard oral presentations from each of the respondents.  
The selection committee evaluated the technical proposals utilizing pre-established selection criteria set forth in the RFP addressing the 
respondents’ technical approach, qualifications of the firm, team organization, schedule, and record of diversity practices. The selection 
committee determined that all four teams submitted technical proposals that were responsive and acceptable. The selection committee 
next opened the price proposals, which were as follows: E-J - $26,291,200; FSE - $21,270,000; LiRo - $42,302,178; and TCE - 
$27,789,000.  
 
Based upon its review of the technical and price proposals, the selection committee determined that the proposals submitted by E-J and 
TCE demonstrated a superior combination of technical approach, price, and schedule and unanimously recommended that both firms 
submit Best and Final Offers (“BAFO”). E-J demonstrated a strong understanding of all components of the scope of work as established 
in their technical approach, and their key personnel have successfully completed design-build projects of similar scope and magnitude.  
E-J made mention of the criticality of the Short Circuit Study and has extensive experience working with Con-Edison.  E-J also provided 
a stormwater drainage solution in the Borden Avenue parking lot area along with the associated risks and mitigations.  TCE also 
demonstrated a strong technical understanding of the RFP, including design solutions for the QSB switchgear room to mitigate the 
challenges and risks associated with this project.  Although LiRo proposed key personnel in relevant disciplines with extensive experience 
and demonstrated a strong technical understanding of the RFP their proposed price was the highest and was deemed to be cost prohibitive. 
FSE was not selected as their proposal failed to clearly demonstrate the experience and expertise needed for this scope of work.  FSE did 
not provide a clear understanding of the site-specific challenges, nor did they provide details on construction risks. Further, FSE proposed 
a 31-month contract duration, exceeding the contract requirement of 30 months. 
 
The BAFO’s submitted by E-J and TCE were as follows: 
 
E-J $25,766,200 
TCE $25,995,000 
 
After review of the BAFOs, the selection committee unanimously recommended E-J for award of the Contract.  Both E-J and TCE 
included a reduction from their original prices: however, E-J’s BAFO was still the lowest of the two.  The selection committee determined 
that E-J offered the best value to C&D based on the strength of their technical proposal and reduction of the schedule to 26 months, which 
is 4 months less than the schedule contained in the RFP and 1 month less than the schedule proposed by TCE.  
 
A final round of negotiations was held with E-J resulting in the parties agreeing to a price of $25,450,000.  A cost and price analysis was 
performed and it was determined that the negotiated price is fair and reasonable. 
 
In connection with previous contracts awarded to E-J, E-J was found to be responsible, notwithstanding significant adverse information 
pursuant to the All-Agency Responsibility Guidelines and such responsibility finding was approved by the MTA Managing Director in 
consultation with the MTA General Counsel in August 2018.  No new significant adverse information has been found relating to E-J and 
E-J has been found to be responsible. 
 
DBE/MBE/WBE/SDVOB Information 
The MTA Department of Diversity and Civil Rights has established 15% MBE, 15% WBE and 6% SDVOB goals on this contract. 
Although this is a design-build contract with some undefined scope, E-J is projecting to meet the required MBE/WBE/SDVOB goal 
requirements.  
 
E-J has achieved the assigned D/M/WBE goals on previous completed MTA Contracts. 
 
Impact on Funding   
Funding for the Contract and stipends for the three unsuccessful respondents are Bridge and Tunnel funds derived from its portion of the 
MTA’s 2020-24 Capital Program.  
 
Alternatives   
None are recommended. Currently, C&D lacks the in-house technical personnel to perform the scope of work associated with the         
Design-Build Contract. 
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Schedule I Modifications to Purchase and Public Work Contracts   
Item Numbers 4 - 6  
Vendor Name (Location)  Contract Number Mod. #s 
TC Electric/J-Track JV (Whitestone, New York)  P36444 41, 42 & 43 

Description    

Design-Build Services for Rutgers Tube Rehabilitation  Original Amount: $ 90,500,000 

Contract Term (including Options, if any)  Prior Modifications: $ 15,566,345 
July 28, 2020 – December 31, 2021  Prior Budgetary Increases: $ 0 

Option(s) included in Total 
Amt?  Yes  No  n/a  Current Amount: $ 106,066,345 

Procurement Type  Competitive  Noncompetitive                                        
Solicitation 
Type  RFP  Bid  Other: Modification  This Request:            $ 5,378,820        

Funding Source                                        

 Operating  Capital    Federal   Other:  % of This Request to Current 
Amt.:  5.9% 

Requesting Dept./Div., Dept./Div. Head Name:   % of Modifications (including This 
Request) to Original Amount:  5.1% 

Delivery/Mark Roche  
Discussion: 
Contract P36444 (the “Contract”) is for the Rutgers Tube rehabilitation. MTA Construction and Development Company (“C&D”) 
requests Board approval to award Modifications No. 41, 42, and 43 to the Contract to address deterioration and corrosion of electrical 
systems and equipment for the 53rd Street Tube. 
 
In October 2020, the Board approved Contract Modification No. 1 to the Contract which added work for pump room controls upgrades 
for the 53rd Street Tube which spans between the Lexington Avenue/53rd Street Station in Manhattan and the Court Square-23rd Street 
Station in Queens . The systems and components within the 53rd Street Tube were damaged during Superstorm Sandy from the storm 
surge inflow of saltwater. The 53rd Street work is essential to implement resiliency measures that will protect against future flooding 
of the Tube. 
 
After award of Modification No. 1, the Contractor identified significant deterioration and corrosion of the electrical systems feeding 
the fan plants, pump rooms and related equipment at Nott Avenue, Roosevelt Island, and Sutton Place which has led to the additional 
work addressed by these Modifications.   
 
Modification No. 41 
The existing electrical system at Nott Avenue has deteriorated beyond a state of good repair and must be replaced to provide reliable 
power for the operation of the pumping systems  and tunnel fans.   This modification replaces the existing electrical system and includes 
the installation of new cables, conduits, and automatic transfer power switches and provides the necessary power redundancy for this 
location. The proposal for this modification was for $1,512,987 and through negotiations the parties agreed to an amount of $1,275,000. 
 
Modification No. 42 
At Roosevelt Island,  the existing duct bank, where the new cables for the pumps were to be installed, has collapsed and cannot be 
used.  To address this issue, new 480-volt cables will be installed on the walls of the tunnel instead of the 208-volt cables in the duct 
banks as originally planned.  The use of 480-volt cables significantly reduces the size and quantity of the cables required to be mounted 
on the tunnel wall thus preventing interference with other systems as well as eliminating encroachment into the train clearance envelope. 
This modification is for the installation of the 480-volt cables and the installation of new 480-volt pumps that will replace the existing 
208-volt pumps which are at of their life cycle.  The pumps were purchased under a separate modification.  This modification also 
includes the purchase and installation of transformers, conduits, motor control and automatic transfer switches all of which were 
necessitated by the switch to 480-volt cables. The proposal for this modification was for $2,960,042 and through negotiations the 
parties agreed to an amount of $2,948,820. 
 
Modification No. 43 
At Sutton Place, the existing electrical switchgear necessary to energize and de-energize the pumps and controls is severely corroded 
and requires  replacement.  This modification is to purchase the long lead-time switchgear equipment.  The installation of this 
switchgear equipment will be addressed under a subsequent Modification. The proposal for this modification was for $1,155,348 and 
through negotiations the parties agreed to an amount of $1,155,000. 
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Schedule I Modifications to Purchase and Public Work Contracts   
Item Numbers 4 - 6  
 
The agreed-upon lump-sum price for the three modifications is $5,378,820 which is considered fair and reasonable. 
 
Please note that future modifications will be presented to the Board to address installation of the above-mentioned switch gear and, 
purchase and installation of associated electrical equipment needed at Sutton Place and, to address the time impacts associated with 
these modifications.   
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JULY 2022 
 

LIST OF RATIFICATIONS FOR BOARD APPROVAL 
  
 

Procurements Requiring Majority Vote: 
 
Schedule K.  Ratification of Completed Procurement Actions (Involving Schedule E – J)                                                                                                         

(Staff Summaries required for all items)  
  
7. Voltamp Electrical Contractors $     3,775,000  Staff Summary Attached 

Contract No. P-36700.11 
 

MTA Construction and Development requests the Board ratify Modification No. 11 to the Contract for the 
replacement of the existing transformer and rectifier equipment at the 41st Street Substation in Queens. 
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Schedule K Ratification of Completed Procurement Actions   
Staff Summary  
Item Number 7 

 
 

Vendor Name (Location)  Contract Number AWO/Mod. # 
Voltamp Electrical Contractors (New Hyde Park, NY)  P-36700 11 

 Description    
Component Replacement of High-Tension Switchgear at 
Seven Locations in the Boroughs of Brooklyn & the Bronx  Original Amount: $ 17,469,358 

Contract Term (including Options, if any)  Prior Modifications: $ 182,616 
 December 28, 2018 – December 27, 2021  Prior Budgetary Increases: $ 0 

Option(s) included in Total 
Amt? Yes  No  n/a  Current Amount: $ 17,651,974   

Procurement Type  Competitive  Noncompetitive                                        
Solicitation 
Type  RFP  Bid  Other: Modification  This Request:            $ 3,775,000 

Funding Source                                              
 Operating  Capital     Federal   Other:  % of This Request to Current Amt.:  21.4% 

Requesting Dept./Div., Dept./Div. Head Name:   % of Modifications (including This 
Request) to Original Amount:  22.7% 

Delivery/Mark Roche  
Discussion: 
Contract P-36700 (the “Contract”) is for the removal and replacement of high-tension switchgear at seven substations located in the boroughs 
of Brooklyn and the Bronx. MTA Construction and Development (“C&D”) requests the Board ratify Modification No. 11 to the Contract 
for the replacement of the existing transformer and rectifier equipment at the 41st Street Substation in Queens.   
 
The 41st Street Substation is an underground substation located in Astoria Queens providing DC power to the Queens Boulevard line 
(“QBL”).  It was removed from service in 2014 due to a failed water heat exchanger resulting in water entering the transformer and rendering 
it inoperable and beyond repair.  Although the other substations on the line have been able to provide sufficient DC power since 2014, the 
recently installed CBTC signal system and the new CBTC car classes on the QBL and their associated power requirements, necessitate the 
restoration of service at the 41st Street Substation. Doing so will equalize power loads and restore redundancy to QBL DC power which is 
critical during severe weather events and when other substations are taken offline for maintenance. This modification was initiated pursuant 
to an Immediate Operating Need declared by NYCT’s Vice President & Chief Maintenance Officer, Department of Subways, Maintenance 
of Way on December 7, 2021. 
 
Under this modification the Contractor will restore service at the 41st Street Substation by removing the existing transformer and rectifier 
equipment and procuring, installing and testing the new transformer and rectifier equipment. Contract P-36700 was selected to address this 
additional work based on its similar scope and equipment requirements at seven Brooklyn and Bronx substations as well as the experience 
and positive past performance of the Contractor.   The Contractor submitted a cost proposal of $5,465,129.  Negotiations resulted in the 
agreed upon lump sum price of $3,775,000 which has been determined to be fair and reasonable. 
 
With regard to schedule, the Contract was approximately 431 calendar days behind schedule based on prior excusable but non-compensable 
delays regarding access that could not be provided to the Contractor for two of seven substations in the Contract due to power capacity 
concerns associated with adjacent substations being offline for repairs. Combined with the excusable and compensable schedule impact 
resulting from this additional work, this modification includes agreement on a time extension of 794 calendar days, for which, impact/general 
conditions costs are included as part of the $3,775,000 negotiated cost. This modification will result in a revised Substantial Completion 
date of February 29, 2024.  
 
In order to partially mitigate the schedule impact of the procurement lead-time for the transformer and rectifier equipment, the President 
approved a retroactive waiver on June 24, 2022, and the Contractor was directed to proceed with the procurement of the long lead-time 
equipment and to commence breaking down and removing the existing equipment, including demolition of conduit and wires, as well as 
prepping the substation walls and floor. The Contractor was directed to proceed up to a not to exceed amount of $1,700,000. 
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