



MTA Board Update


May 26, 2021



MNR Penn Station Access



Penn Station Access - Project Timeline



Z h#Duh#K h#h

East Side Access



LIRR Main Line Expansion

Willis Avenue Grade Crossing Elimination



Carle Place Station



Merillon Avenue Station

LIRR Elmont Station



July 2020



April 2021

ADA Commitments

8 new ADA stations

Awarded in Dec 2020

Mobilization starting in summer 2021

- Beach 67 St **A**
- 7 Av **F** **G**
- Grand St **L**
- New Dorp (SIR)
- Lorimer St **L**
- Metropolitan Av **G**
- East 149 St **6**
- Dyckman St **1**

6 new ADA stations plus 5 elevator replacements at 2 stations

RFQ issued in May 2021

Responses due Jun 2021

- Woodhaven Blvd **J** **Z**
- Queensboro Plaza **N** **W** **7**
- 181 St **A**
- Court Square **G**
- 8 Ave (Southbound Side) **N**
- Westchester Square **6**
- Replace 5 elevators at Marcy Av **J** **M** **Z** and Flushing Av **J** **M**

ADA at 68 St / Hunter College

RFQ to be issued later this year

ADA at Borough Hall

RFQ to be issued later this year

ADA at the 14 St, 6 Ave & 7 Ave Complex

RFP issued in May 2021

Proposals due Aug 2021

