

L

Construction Look Ahead for the week of October 23, 2023

Helpful Links	You are receiving this notice as part of the MTA's continuing effort to keep the community apprised of construction activities in support of the West 28 th Street Substation project.
Project Website	 The MTA's contractor for the W28th Street Substation Project, Skanska E-J Electric 28S Joint Venture, completed the following items this week: Main work zone – Continued main substation excavation.
<u>Project</u> Details	East work zone –
<u>West 28 St</u> <u>Substation</u> <u>FAQ</u>	 Continued excavation for NYC Transit manhole. Con Edison completed rerouting cables at manhole punch through location. Con Edison pulled low tension cables into the property line box.
VIDEO: Core	Work during the week of October 23 rd , will include, but not be limited to:
Infrastructure - Substations	Main work zone –
VIDEO: What is CBTC?	Continue bracing & decking installation.
About CBTC	East work zone –
upgrades	Construct structure for subway roof penetration.
<u>Other MTA</u> Projects	Continue NYC Transit duct bank and manhole construction.
<u>MTA.info</u>	 Begin sidewalk reconstruction from SW corner of 8th Ave & 28th Street to southside of West 28th Street. Corner will be rearranged to allow for pedestrian access.
Construction & Development	Stage 2 - Installing/Rerouting Utility Lines, Secant Piles
	BLOCK 752 BROWNER BLOCK 752 BROWNER BLOCK 753 BRUNN BLOCK 751 BLOCK 751 BLOC

Contract Awarded: 10/24/2022

- Contractor: Skanska E-J Electric 28S Joint Venture
- Mobilization: 1/16/2023
- Milestone #1 (restoration of 28 Street): 12/25/2024
- Milestone #2 (Substantial Completion): 9/16/2025
- Final Completion: 12/15/2025

Work hours for the project are 7am to 6pm Monday to Friday, though we anticipate confining the noisiest of work to 8am-4pm.

The contractor is allowed per DOT permit to work 8am-4pm on weekends, but no noisy work is allowed.

The MTA is building a new underground power substation at West 28 Street. This will provide

dependable and redundant power for the existing system serving the **A**, **C**, **E** subway lines, while also supporting our upgrade to a new train control system which will bring you better, more frequent, and more reliable service.

The community can expect regular communication, throughout the project, including regular construction updates and at key milestones on the <u>project's webpage</u> and a dedicated email address (<u>w28thoutreach@mtacd.org</u>) to field concerns.

Thank you for your patience while we build this vital public works project.



